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PREFACE  
The Practical Guide to Housing is a joint initiative of the Department of Aboriginal Affairs and 
Northern Development Canada (AANDC) BC Region, and the Aboriginal Housing Committee 
(AHC). The AHC comprises AANDC, the Canada Mortgage and Housing Corporation (CMHC), 
and First Nation housing representatives, and its purpose is to discuss and advise on First 
Nation housing policies, practices and issues in British Columbia.  

This Guide’s purpose is to provide essential information on how to access housing subsidies 
from AANDC, and about the ‘housing cycle’. The housing cycle is a continuous process of 
planning, accessing funding, project implementation, and ongoing management and 
reporting of on-reserve housing projects. This Guide outlines the procedures for initiating, 
implementing and sustaining improved housing in First Nation communities.  

As AANDC policies and processes change, this Guide will be updated. We encourage you, as 
users of this document to provide us with your ideas and comments so that we can keep this 
document relevant and useful over time.  

The glossary on the following pages provides quick reference for terms and titles that may be 
unfamiliar to readers. 

 
Please direct all comments and queries regarding this Guide to: 

 BC Region AANDC 
 600 – 1138 Melville Street  
 VANCOUVER BC V6E 4S3 

 Phone: (toll-free) 1-800-567-9604 
 TTY: (toll-free) 1-866-553-0554 
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GLOSSARY  

Annual Capital Plan (ACP) 
An ACP lists a community’s projects under construction, and new projects anticipated to be 
built in a given year. It includes a description and construction status of each project, its 
priority ranking, time frame to completion, and all funding sources.  

Annual Housing Plan (AHP) 
Communities develop AHPs to plan and manage housing needs and activities for a given year. 
The AHP can include such items as revenues and expenditures, inventory, and ownership 
status. 

Canadian Environmental Assessment Act (CEAA) 
Protecting the environment while building a strong economy is a challenge for all Canadians. 
The CEAA establishes requirements that help to eliminate or reduce a project's potential 
impact on the environment before a project begins. Projects on reserve land must meet all 
CEAA requirements.  

Capital Program Management System (CPMS) 
In recent years, the CPMS has been used by AANDC to record, track and monitor the status 
and funding of all First Nation capital infrastructure and housing projects. It is being phased 
out and replaced by the national ICMS (see definition in this glossary). 

Completion Report 
The final report (which includes a final building inspection report) that a First Nation submits 
to AANDC once a project is completed. 
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Comprehensive Community Planning (CCP) 
AANDC supports long-term community-based planning by First Nations and encourages a 
community-led, integrated approach to all aspects of community planning. Within a CCP 
framework, planning for housing is done in concert with other planning elements, relating to 
land, infrastructure and services. For more information on Comprehensive Community 
Planning see AANDC’s CCP Handbook, available in hard copy from your Funding Services 
Officer, or online at: www.aadnc-aandc.gc.ca/eng/1100100021901/1100100021902  

Contingency Funds 
Funds set aside by First Nations to address future operation and maintenance costs, usually 
budgeted for and sourced from initial funding or from other Band revenue streams such as  
rent or loan repayments. 

Deficiencies 
Building Deficiencies: Refers to defects in housing materials and/or workmanship, or 
incomplete work. Financial Deficiencies: Refers to financial shortfalls or holdbacks.  

Final Inspection Report 
The report written upon completion of a housing project by a qualified building inspector, 
engineer or other expert as required by the type and scope of work done.  

First Nation Infrastructure Investment Plan (FNIIP) 
The FNIIP Replaces the LTCP (see definition below). The FNIIP improves upon LTCP by 
providing a consistent and equitable national approach to planning. New templates provide a 
standard format for a five-year forecast of capital infrastructure and housing projects. The 
FNIIP is a useful tool for both First Nations and AANDC’s capital budget planning.  

First Nation Inuit Transfer Payment (FNITP) 
The First Nations and Inuit Transfer Payment system (FNITP) is a web-enabled transfer 
payment management system that provides integrated service delivery and enhanced 
management and accountability tools for First Nations and Inuit communities by providing 
better financial and non-financial reporting capabilities for transfer payment recipients. FNITP 
assists AANDC in managing funding agreement information and applying prudent cash 
management practices in accordance with Treasury Board requirements. 

Holdbacks 
As a construction industry standard, a percentage of the project cost is withheld by the client 
until satisfactory completion of all aspects of the project. Prudent practice is to holdback final 
payment to contractors until all deficiencies are addressed and final inspection is satisfactory.   

http://www.aadnc-aandc.gc.ca/eng/1100100021901/1100100021902�
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Housing and Infrastructure Asset Report (H&I Asset Report) 
As part of AANDC’s housing and infrastructure management regimes, First Nations are 
required to submit an annual report to AANDC on the status and condition of on-reserve 
housing infrastructure. This report assists the community with asset management, planning 
for long-term capital needs, and with identifying capital operation and maintenance support 
required by AANDC.  

Housing Manager 
Person employed by a Band to deliver the First Nation’s housing program. Depending on the 
First Nation’s size and organization, this may be an ongoing or short-term, project-driven role.  

Housing Resource Officer 
The AANDC regional officer assigned to processing AANDC Ministerial Loan Guarantees (see 
definition in this glossary). 

Integrated Capital Management System (ICMS) 
The ICMS is AANDC’s new electronic system for tracking capital projects funded by the 
department. The system provides First Nations and AANDC with easy-to-access and up-to-
date information on the status of capital funded assets. ICMS replaces the CPMS.   

Ministerial Loan Guarantee (MLG) 
Section 89 of the Indian Act restricts reserve land from being mortgaged or held as security. A 
loan guarantee by the AANDC Minister can be obtained by a Band or Band member to 
guarantee money borrowed from a commercial lender. In the event of a default, the Minister 
can recover monies from the Band that AANDC paid to the lender as a loan guarantee.  

Physical Development Plan (PDP) 
Identifies a community’s existing and forecasted capital infrastructure. The PDP is a useful 
tool for mapping, planning and identifying financing/funding needs.  

Program Guide (AANDC BC Region) 
A quick reference tool specifically for BC First Nations administrators/program managers to 
find program, reporting and budget information.  The Program Guide is accessible to BC First 
Nations administrators/program managers on the AANDC Extranet at: www.aandc-
aadnc.gc.ca/dci/dcilog_e.asp.  Select the current fiscal year, then British Columbia Region (ask 
your Funding Services Officer for the password). From the list on the left, select ‘Manuals and 
Guidelines’. 

http://www.aandc-aadnc.gc.ca/dci/dcilog_e.asp�
http://www.aandc-aadnc.gc.ca/dci/dcilog_e.asp�
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Progress Report 
First Nations who receive funding from the department must submit regular progress reports 
on capital and housing projects in order to trigger the release of funds. Progress reports 
include information on the status of a project, revenues, expenditures and additional funding 
needs.  

Project Manager 
In some cases a First Nation's Housing Manager is also the Project Manager or the First 
Nation may assign/contract a Project Manager to carry out specific duties. The Project 
Manager is the person responsible for overseeing the project to completion. Duties may 
include:  

• arranging contractors and trades  
• ensuring all invoicing and accounts are up to date  
• liaising with occupants  
• monitoring scope of work within the eligible activities and costs of approved funding 
• arranging required inspections, reporting to the First Nation  
• ensuring all project requirements are met for AANDC funding.  

Recipient Reporting Guide (RRG) 
A reference manual intended to help AANDC funding recipients comply with the terms of 
their specific funding agreements. For online access, see web link and instructions under 
‘Program Guide’ in this glossary. The link for the Recipient Reporting Guide is directly 
underneath the link for the Program Guide. 

Recovery of Funding 
First Nations are required to return AANDC funds that have not been applied in accordance 
with their funding agreement.  

Regional Housing Officer (RHO) 
The AANDC regional officer assigned to the operational delivery of regional AANDC housing 
program support.  

Sweat Equity 
Labour is assessed as personal contributions towards a home’s equity. The building inspector 
or program manager identifies the work to be performed by the occupant and/or family 
members and assesses its dollar value. Where skilled labour is involved, the individual and his 
or her qualifications will be identified. 
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WEB SITES  

Building Officials Association of BC 
www.boabc.org  

British Columbia Building Code 
www.bccodes.ca/bccode_building.htm 

Canada Mortgage and Housing Corporation 
www.cmhc-schl.gc.ca/en/index.cfm 

Canadian Environmental Assessment Agency 
www.ceaa-acee.gc.ca/default.asp?lang=En&n=D75FB358-1,Treasury  

Community Infrastructure and Housing Document Lists 
Policies & Directives: www.aadnc-aandc.gc.ca/eng/1100100010585/1100100010606  
Funding: www.aadnc-aandc.gc.ca/eng/1100100010656/1100100010657  
Best Practices: www.aadnc-aandc.gc.ca/eng/1100100010663/1100100010674  

Comprehensive Community Planning – Handbook and Information 
www.aadnc-aandc.gc.ca/eng/1100100021966/1100100021970  

First Nations Building Officers Association 
www.fnnboa.ca 

First Nations Inspectors Program New Housing/Renovation Certificate 
www.building-inspector.org  

Recipient Reporting Guide (RRG) 
www.aandc-aadnc.gc.ca/dci/dcilog_e.asp  
Please contact your Funding Services Officer for the password 

Residential Rehabilitation Assistance Program 
www.cmhc-schl.gc.ca/en/ab/noho/noho_015.cfm  

WorkSafeBC  
General information: www.worksafebc.com/default.asp 
Hazardous Materials information: www2.worksafebc.com/Topics/WHMIS/Home.asp

http://www.boabc.org/�
http://www.bccodes.ca/bccode_building.htm�
http://www.cmhc-schl.gc.ca/en/index.cfm�
http://www.ceaa-acee.gc.ca/default.asp?lang=En&n=D75FB358-1,Treasury�
http://www.aadnc-aandc.gc.ca/eng/1100100010585/1100100010606�
http://www.aadnc-aandc.gc.ca/eng/1100100010656/1100100010657�
http://www.aadnc-aandc.gc.ca/eng/1100100010663/1100100010674�
http://www.aadnc-aandc.gc.ca/eng/1100100021966/1100100021970�
http://www.fnnboa.ca/�
http://www.building-inspector.org/�
http://www.aandc-aadnc.gc.ca/dci/dcilog_e.asp�
http://www.cmhc-schl.gc.ca/en/ab/noho/noho_015.cfm�
http://www.worksafebc.com/default.asp�
http://www2.worksafebc.com/Topics/WHMIS/Home.asp�
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INTRODUCTION 

AANDC BC Region provides housing subsidies to assist First Nations with the construction and 
purchase of new housing, and for renovations that address structural and health and safety 
concerns. A Practical Guide to Housing is intended as a basic how-to guide to access AANDC 
housing funding.  

Key to accessing AANDC BC Region housing subsidies for both short and long-term housing 
goals is planning. Housing is planned and delivered in a continuous cycle, where each phase is 
essential to the next. The Housing Cycle’s five stages are:  

1. Planning 
2. Proposals and Applications 
3. Implementation 
4. Monitoring 
5. Reporting  

 

 

 

 

 

 

 

 

 

 

 

The five chapters that follow describe each stage of the Housing Cycle to assist First Nations 
with planning, delivering and managing housing in their communities. 
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STAGE 1 
PLANNING 
Planning is essential to the successful provision and maintenance of 
community housing. Some First Nation communities already have an 
established housing program, while others may be just starting out. Either 
way, the information contained in these pages will be useful to all First 
Nation members involved with providing housing in their communities.  

This section outlines the main components of the planning stage: housing 
and community planning, appointing a Housing Manager, assessing 
financial viability, identifying and obtaining additional source funding, and 
hiring and contracting. It concludes with an overview of AANDC BC 
Region housing subsidies and programs.   

The Housing Plan and Community Planning  
A Housing Plan is achieved by thoroughly assessing and forecasting a community’s housing 
needs. The Housing Plan is often developed in the context of a Comprehensive Community 
Plan (CCP) — a community planning process. A CCP provides a First Nation community with a 
‘big picture’ plan, incorporating an Annual Housing Plan, First Nation Infrastructure 
Investment Plan (FNIIP) and a Physical Development Plan. For more information on 
community planning, and for possible funding to assist with community planning projects, 
talk to your Funding Services Officer.  

First Nations’ community and housing needs and plans vary according to geographic, 
economic, demographic, and cultural factors. Other things the community needs to consider 
when developing a Housing Plan:  

• the type of housing required  
• the type of home ownership (First Nation or individual) 
• the type of land tenure (e.g., Certificate of Possession, First Nation leased land, First 

Nation owned land) 
• infrastructure and lot servicing requirements. 

These factors are addressed in some detail in Stage 2: Proposals and Applications.  



STAGE 1 / PLANNING 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 8 

Appointing a Housing Manager 
First Nations that do not have a full-time Housing Manager should consider engaging one. The 
Housing Manager’s role is to guide and oversee on-reserve housing projects throughout the 
entire Housing Cycle – from Planning to Reporting.  

Determining a Project’s Financial Viability 
AANDC housing subsidies are intended to augment other sources of financing for new 
construction or renovation of existing homes on-reserve.  

Where a First Nation plans to partially finance its project with a bank loan, the Housing 
Manager confirms with the Band’s Financial Manager that the First Nation is in a position to 
repay those loans, either through existing revenues or through future revenues that will be 
generated by rent or lease payments. 

Tenancy or ownership agreements with individual First Nation members are strongly 
encouraged where a First Nation plans to take out housing loans on their behalf, or to provide 
them with a loan guarantee. Both parties should meet early in the project planning process to 
ensure their respective roles and responsibilities are fully understood (e.g., project timelines, 
terms and conditions of the tenancy or ownership agreement). Formal written agreements 
prevent future misunderstandings and problems.  

First Nations are encouraged to tailor their tenancy and/or ownership agreements as 
necessary. A sample tenancy agreement is available on the BC Government Office of Housing 
and Construction Standards Web site: www.rto.gov.bc.ca/documents/RTB-1.pdf  

In cases where a resident is the owner of a Certificate of Possession (CP) land holding, the 
First Nation may request that the CP be assigned to the First Nation to hold as security until 
the CP holder is able to pay off the housing loan. Again, it is important that the parties 
involved have an agreement in place that clearly outlines the terms and conditions of loan 
repayment, and the return or retention of the ownership certificate.  

http://www.rto.gov.bc.ca/documents/RTB-1.pdf�
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Identifying Additional Funding Sources 
AANDC housing subsidies are intended to augment other sources of financing for new 
construction or renovation of existing homes on-reserve. These other sources include:  

• Canada Mortgage and Housing (CMHC) programs 
• Individual financial contributions or labour contributions (sweat equity)  
• Financial contributions by the First Nation  
• Loans from independent financial institutions (e.g., banks or credit unions) 
• Ministerial Loan Guarantees to those First Nations seeking housing loans.  

Note: Each funding provider has specific application and reporting criteria that the Housing 
Manager needs to be familiar with. This is important for planning project timelines and for 
coordinating multiple sources of funding. 

Hiring a Project Manager 
The Housing Manager may also serve as the Project Manager, or may hire a Project Manager, 
who will begin researching the availability of qualified contractors and trades people. The 
Project Manager will be in charge of the hiring and contracting process, which includes: 

• seeking competitive quotes  
• proof of qualifications and reference checks  
• bonding and adequate insurance.  

Insurance coverage is critical — the Project Manager can learn more about this by discussing 
the project with an insurance advisor who is familiar with the housing industry.  

LOCAL EMPLOYMENT OPPORTUNITIES (LABOUR INPUTS) 
Housing construction provides valuable employment and skills development opportunities for 
First Nations contractors and community members. The Housing Manager will want to 
develop a list of qualified contractors, employees and/or candidates for skills training. 

AANDC Subsidies – An Overview 
Note: Subsidy applications must be approved by AANDC prior to the initiation

AANDC BC Region housing subsidy amounts are based on the particular geographic and 
economic characteristics of a First Nation community. For example, a coastal First Nation with 
no road access is eligible for a larger subsidy than a First Nation located next to an urban  

 of 
construction, purchase or renovation.  



STAGE 1 / PLANNING 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 10 

municipality. Contact your AANDC Regional Housing Officer or Funding Services Officer to 
confirm current subsidy estimates available for your community.  

ELIGIBILITY FOR AANDC SUBSIDIES 
Eligible recipients of AANDC subsidies are First Nation Councils, or delegated authorities  
(e.g., Tribal Councils and other eligible organizations) that have funding agreements with 
AANDC BC Region.  

AANDC BC Region housing subsidies are intended to address justifiable needs. Subsidies are 
not

• for housing that can be financed by other means  

 intended: 

• for housing designs and costs that exceed normal housing standards 
• to be applied to multiple units for the same individual  
• to be used for the purpose of economic gain (otherwise known as un-just enrichment) 
• to be used to “house flip” by the owner  
• to be applied retroactively to work done in previous fiscal years, not approved in the 

current fiscal year. 

AANDC housing subsidies are intended for dwellings on First Nation controlled land, and can 
only be applied to permanent homes that are or will be affixed to permanent foundations 
that meet or exceed building code regulations. A permanent home is defined as a habitable 
dwelling fixed to a foundation as prescribed by the BC Building Code, which can be found at: 
www.bccodes.ca/bccode_building.htm  

The Housing Manager should be aware that AANDC subsidies are approved subject to funds 
being available in the AANDC regional capital budget. Since AANDC determines capital budget 
funding priorities by reviewing and analyzing First Nations capital plans, it is strongly advised 
that First Nations include all anticipated housing projects in their FNIIP (First Nation 
Infrastructure and Investment Plan: a five-year forecast of capital infrastructure and housing 
projects). An AANDC BC Region Housing Officer or Capital Specialist can provide direction 
regarding capital funding processes and access to planning resources.  

http://www.bccodes.ca/bccode_building.htm�
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It is important to plan for funding needs and expenditures to avoid funding shortfalls or 
interrupted cash flows for projects that span more than one fiscal year. AANDC subsidies 
must be spent by the First Nation within the appropriate fiscal year (April 1 to March 31). 
Funds not spent in the fiscal year for their approved use are subject to recovery by AANDC 
(repaid to AANDC). The First Nation is responsible for addressing any funding shortfalls.  

The Housing Manager should contact an AANDC Housing Officer to discuss any concerns 
about the timing of funding transfers, or multi-year project funding needs.  

TYPES OF AANDC SUBSIDIES  
There are five different kinds of AANDC subsidies. Briefly, these are:  

New Home Construction or Purchase Subsidy 
This subsidy is provided for the construction or purchase of permanent homes located on-
reserve. Each housing unit may qualify for one subsidy (e.g., duplex = 2 subsidies, triplex = 3 
subsidies, etc.).  

Modular homes must have Canadian Standards Association (CSA) approval and be 
permanently affixed to a foundation.  

Renovation Subsidy 
The maximum allowable renovation subsidy is fifty per cent (50%) of a new home subsidy: 
where renovation costs exceed the renovation subsidy amount, the First Nation must arrange 
for other financing to cover the balance. 

The following criteria must be met for a project to be eligible

• the home is at least ten (10) years old 

 for renovation subsidies: 

• the home has not received AANDC housing subsidies (new home or renovation) 
within the last ten (10) years  

• renovations must extend the structural and/or mechanical life expectancy of the 
home by at least fifteen (15) years  

• work must meet or exceed BC Building Code standards 
• energy efficiency-type proposals are considered case-by-case, subject to the scope of 

work, estimated increase in asset life expectancy and available AANDC funding. 

The following are not eligible

• lot servicing and hook-ups for road access, water, sewer, septic and electrical services 

 for AANDC housing subsidy support: 

• cosmetic repairs (such as interior flooring, molding, fixtures and painting) and other 
non-structural items (possible exceptions are cosmetic repairs required in the course 
of AANDC approved renovations, such as mould remediation work) 
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• homes receiving CMHC’s Section 95 Social Housing Program funding are not generally 
eligible for AANDC renovation subsidies (see section Canada Mortgage & Housing 
Corporation Housing Programs on page 17 of this Guide for more information). 

Mould Renovation Subsidy 
AANDC BC Region provides a mould renovation subsidy to assist First Nations with mould 
remediation. Mould renovations are more complicated, and can be more costly than regular 
renovations, therefore AANDC BC Region may approve up to twice the renovation subsidy 
amount for eligible mould remediation project costs.  

For example, if a First Nation’s eligible renovation subsidy is $10,000, but there is mould 
contamination that is deemed a health risk by a Health Canada Officer, then the eligible 
mould remediation subsidy will be $20,000 (the same as a new construction subsidy). 

The first step, then, in assessing the extent of mould contamination is to request Health 
Canada to assess the affected housing unit. Upon the First Nation’s request, Health Canada 
will arrange for a local Environmental Health Officer (EHO) to visit and assess the mould 
damage in a home. Health Canada then provides the First Nation with an official letter and 
report. 

Upon receiving this letter and report, the First Nation’s Housing Manager seeks competitive 
quotes from qualified mould remediation contractors for mould removal and home repair. 
Both the Health Canada report/letter of assessment, and the competitive contractor quotes 
must be submitted with the AANDC mould renovation subsidy application. Refer to Appendix 
A for the Mould Renovation subsidy application process.  

Note: Health Canada recently changed its method of measuring mould severity, from 
“category” classification, to square foot coverage. Housing Managers should consult an 
AANDC Housing Officer or Health Canada to confirm current assessment measurements that 
determine whether a project is eligible for AANDC’s mould renovation subsidy. 

Mould can be a health risk: improperly trained workers’ health could be compromised from 
exposure to some moulds. As well, waste material from mould infested buildings must be 
disposed of in an environmentally safe manner. Mould remediation contractors must be 
aware of all applicable rules and regulations for handling hazardous materials and must carry 
adequate insurance for the scope of work to be done. WorkSafeBC provides guidelines for 
hazardous materials at the following Web site: 
www2.worksafebc.com/Publications/OHSRegulation/GuidelinePart20.asp 
#SectionNumber:G20.112  

CMHC also provides training for mould remediation. Further information is available on the 
home maintenance section of the CMHC Web site at: www.cmhc.ca/en/ab 

http://www2.worksafebc.com/Publications/OHSRegulation/GuidelinePart20.asp#SectionNumber:G20.112�
http://www2.worksafebc.com/Publications/OHSRegulation/GuidelinePart20.asp#SectionNumber:G20.112�
http://www.cmhc.ca/en/ab�
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Ministerial Loan Guarantee (MLG) 
The AANDC Ministerial Loan Guarantee (MLG) assists First Nations and their members to 
secure loans from financial lending institutions for the purposes of constructing, purchasing 
and renovating homes on-reserve. Provision of the MLG is subject to a number of conditions, 
including the following: 

• the lot must be serviced (e.g., with road, water/sewer and electrical) 
• encumbrances on the land (e.g., Certificates of Possession or leases) do not prevent 

its use for residential (or intended) purposes 
• the land on which the housing is to be situated is under the control of the Council, the 

First Nation or the member 
• the First Nation is financially solvent and has no outstanding audit issues with AANDC 
• the applicant is a First Nation or status Indian as defined by the Indian Act 
• an acceptable Environmental Site Assessment has been conducted 
• there are no outstanding defaults on loans associated with the property. 

The First Nation Council will want to carefully consider a decision to apply for a Ministerial 
Loan Guarantee. In the event of a loan default, the MLG provides for the lender to recover its 
losses from the Minister of AANDC. AANDC will then recover those losses from the First 
Nation. 

Given that the First Nation is ultimately responsible for the loan, a defaulting individual (or 
First Nation Council) can affect the First Nation’s solvency and ability to provide community 
programs. First Nations should carefully screen loan applicants’ qualifications and monitor 
loan repayment.  

Refer to Appendix K for the Process of Securing a Ministerial Loan Guarantee. For Approval 
and Management of a Ministerial Loan Guarantee, go to the following link: 
www.aadnc-aandc.gc.ca/eng/1100100010759/1100100010763   

Building Inspection Subsidies  
In addition to housing subsidies, AANDC BC Region provides building inspection subsidies to 
assist with building inspection costs incurred during construction, purchase or renovation. 
Subsidy amounts vary throughout the province according to the geographic subsidy 
classifications outlined earlier (under the AANDC subsidies section). New home inspection 
subsidies are calculated at a higher rate than renovation inspection subsidies. Housing 
Managers are encouraged to contact an AANDC BC Region Housing Officer to confirm which 
building inspection subsidies they are eligible for. 

http://www.aadnc-aandc.gc.ca/eng/1100100010759/1100100010763�
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Other Programs 

NON-CAPITAL MOULD EXPENDITURES (NCME) 
Under this program, a First Nation may access funding for members on social assistance who 
have incurred additional living expenses as a result of mould renovations. The NCME program 
provides reimbursement for costs associated with mould remediation, such as temporary 
replacement shelter, clothing, bedding, furniture, etc. It is available when both of the 
following apply: 

• the individual member is receiving social assistance support 
• Health Canada has assessed the home to be a health and safety risk. 

Housing Managers should contact an AANDC Social Development Officer or Funding Services 
Officer for information on making an application.  

CANADA MORTGAGE & HOUSING CORPORATION HOUSING PROGRAMS 
CMHC provides housing assistance on-reserve through two programs: the Non-Profit Rental 
Housing Program (Section 95 program), and the Residential Rehabilitation Assistance 
Program (RRAP).  

The Non-Profit Rental Housing (Section 95) program assists First Nations with constructing, 
purchasing, rehabilitating, and administering on-reserve rental housing. The program 
provides subsidies to assist with covering rent shortfalls and housing maintenance costs.  

This CMHC subsidy runs for the duration of the CMHC loan agreement used to finance the 
construction of the housing project.  

For homes not

First Nations applying for RRAP subsidies can also apply for AANDC renovation subsidies. For 
projects that request funding support from both AANDC and CMHC programs, AANDC will 
require additional information in the form of:  

 under CMHC Section 95 agreements, CMHC provides the Residential 
Rehabilitation Assistance Program (RRAP), which provides financial assistance to First Nations 
and their members to repair existing housing units to meet minimum health and safety 
standards. Repairs can include home alterations to enable access for disabled persons. 

• a letter from CMHC confirming CMHC’s allocation to the project 
• a Band Council Resolution (BCR) confirming any required First Nation’s financial 

contribution 
• a BCR confirming that the First Nation will cover the total amount of the rehabilitation 

or restoration project in the event that the RRAP does not cover its entire cost. 
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CMHC also delivers mortgage and ownership programs. Enquiries about CMHC housing 
programs are best directed to a CMHC Aboriginal Housing Officer. Program and contact 
information is available on the CMHC Web site at: www.cmhc.ca/en/ab/onre/index.cfm 

SOCIAL ASSISTANCE SHELTER PAYMENTS 
Where a First Nation owns housing units and rents them to individuals receiving social 
assistance, the First Nation is required to follow the rental collection and reporting 
requirements in the AANDC BC Region Social Development Program Manual (ask your 
Funding Services Officer for a copy). Housing Managers can contact an AANDC BC Region 
Social Development Officer or Funding Services Officer for information and current policies on 
rent collection and reporting. 

http://www.cmhc.ca/en/ab/onre/index.cfm�
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STAGE 2 
PROPOSALS AND APPLICATIONS 
This section provides essential information pertinent to the proposals and 
applications stage: documentation requirements, physical eligibility criteria, 
approval timelines, management and maintenance plans, and permits and 
building inspections.  

Completing Applications 
Providing complete information on the application (or proposal) will ensure that delays are 
minimized. Documentation required depends on the type and scope of the project, with 
applications normally requiring the following:  

• Land Encumbrance / Status Check  
• Environmental Screening or Assessment 
• Project Management Plan 
• Timber Permit confirmation (if applicable)  
• Inspection Schedule (building or other inspections) 
• Band Council Resolution(s) 
• CMHC funding confirmation  
• Approved Lender Loan Agreements   

Refer to Appendix B (Flowchart for the Housing Submission and Applicant’s Approval 
Process). 

Housing Type  
The type of housing design, construction or renovation will determine the application format 
for an AANDC subsidy.  

Housing unit densities (single detached units, attached or multi-unit developments) will 
determine the level of detail required to assess project phasing, infrastructure needs, site 
preparation and overall costs.  
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Housing Ownership 
The type of housing ownership (e.g., rental or individually owned) determines which program 
to apply to for funding support. Lenders and CMHC may require the First Nation to apply for a 
Ministerial Loan Guarantee for loans towards new construction or purchase by individuals or 
First Nation-owned rental units.  

Serviced Lots 
Serviced lots are those that provide road access, water, sewer and electrification. AANDC’s 
housing subsidy eligibility criteria includes mandatory requirements for lot servicing.  

Water may be provided through individual wells, or local or community-wide piped systems. 
Sewer may be provided through on-site septic systems, or local or community-wide piped 
systems. Electrification is usually available through community-wide systems. 

Applications for projects that have their own water source and septic system, or for those 
that require new or repaired water and septic systems, must include the following Health 
Canada reports: 

• water systems pump tests to verify quantity 
• verification that potable (drinking) water meets health standards 
• approval of septic systems construction and operation. 

Where a lot is serviced by community infrastructure utilities, the subsidy application must 
verify that the home will be connected to these existing systems. 

These are mandatory requirements for AANDC housing subsidies and Ministerial Loan 
Guarantees.  

Timber Permits 
A timber permit may be required if marketable timber is removed to allow for newly 
constructed or purchased homes. 

A timber permit will be required if the value of the timber to be cleared is estimated to be 
$10,000 or more and/or if the cleared timber (which may be valued at less than $10,000) will 
be transported and sold off-reserve. 

If a timber permit is not necessary, the First Nation will be asked to make a statutory 
declaration that the timber’s value is less than $10,000 and/or that it will not be transported 
and sold off-reserve. 
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Timber Permit regulations are administered by the Natural Resource Officer in AANDC’s Lands 
and Economic Development Unit. The Housing Manager is encouraged to confirm current 
policies and regulations with the Natural Resource Officer at AANDC.  

Environmental Screening Assessment 
The majority of subdivisions on reserves have been created in accordance with the Canadian 
Environmental Assessment Act (CEAA). If the lot or home is located within a subdivision, the 
Housing Manager should reference the original subdivision environmental assessment with 
the application. Projects not within existing subdivisions may require more detailed 
environmental screening assessments. 

Homes built or moved on-reserve must also adhere to CEAA. As of April 1, 2005, they must 
have a Phase 1 Environmental Site Assessment as prescribed by the Canadian Standards 
Association (CSA), Standard Z768-94. For further information consult the Canadian 
Environmental Assessment Agency Web site:   
www.ceaa-acee.gc.ca/default.asp?lang=En&n=D75FB358-1  

AANDC BC Region housing subsidies do not fund environmental assessment costs.  

The Housing Manager should contact an AANDC Housing Officer or Environmental Officer in 
AANDC’s Lands and Economic Development Unit to confirm environmental requirements. 
Refer to Appendix E for Environmental Screening Reporting forms.  

Coordinating Approval Processes  
Financing is often subject to funding approvals from multiple agencies (e.g., AANDC, CMHC, 
Health Canada). In order to develop a realistic project work plan, the Housing Manager needs 
to be aware of different agency approval timelines.  

Project work plans and cash flow schedules need to include anticipated timelines for funding 
approvals and access to funding or financing. This way, the Housing Manager and/or First 
Nation’s administration can forecast any funding gaps that may require interim financing or 
additional carrying costs.  

Refer to Appendices B and F to J (Housing Submission and Applicant’s Approval Process Flow-
Chart and Checklists) for information about various AANDC housing subsidy approval 
processes.  

The Project Management Plan 
All AANDC housing subsidy applications must include a Project Management Plan, signed by 
the Housing or Project Manager. Refer to Appendix C and D for Project Management Plan 

http://www.ceaa-acee.gc.ca/default.asp?lang=En&n=D75FB358-1�
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templates.   

The Project Management Plan confirms the roles and responsibilities of the Housing or 
Project Manager, and of any other Technical Advisors. Responsibilities include inspections, 
land encumbrances, project costs, timber permits, type of building foundation and lot 
servicing.  

Maintenance Plans and Contingency Revenues 
Any housing development project must plan for adequate maintenance over time. The 
Housing Manager needs to determine the housing project’s ongoing maintenance 
requirements, and plan for finance and revenue contingencies to cover future maintenance 
costs.  

This practice will improve the quality and life span of housing and will reduce any financial 
reductions for other First Nation community programs and services.  

Building Inspections 
The Housing or Project Manager hires qualified inspectors to ensure that work is done in 
accordance with current building codes and regulations. The building inspector’s name, 
certification, and/or qualifications must be confirmed on all housing construction and 
renovation subsidy applications.  

A qualified inspector is an individual who is properly accredited and registered in British 
Columbia as a building inspector. The following organizations provide information on 
qualification standards:  

• Building Officials Association of BC(BOABC) 
www.atomiccrayon.com/EN/main/portfolio/boabc.html 

• First Nations Building Officers Association (FNBOA)1

www.fnnboa.ca
  

 

                                                        

1 FNBOA also provides resource information and technical construction advisory for First Nation Housing 
Managers. 

http://www.atomiccrayon.com/EN/main/portfolio/boabc.html�
http://www.fnnboa.ca/�
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It is strongly recommended to hire inspectors with experience relevant to the scope of work 
of the project, and who have "errors and omissions insurance”.  

The building inspector must not be involved in any aspect of the construction, renovation or 
management of the project: there needs to be an arms length relationship between the First 
Nation, the building inspector, and the contractor. The building inspector signs all inspection 
reports, indicating his or her qualification level. 



STAGE 2 / PROPOSALS and APPLICATIONS 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 22 



STAGE 3 / IMPLEMENTATION 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 23 

STAGE 3 

IMPLEMENTATION 
The implementation stage assumes that all funding for the project has been 
approved and the First Nation is ready to move forward on the actual 
construction, remediation and/or renovation. The Housing Manager 
monitors progress to ensure the project progresses and finishes on time 
and on budget.  

Project Management 
In stage 3 the Project Manager, upon receiving competitive quotes from qualified contractors 
and trades people, hires those who will build the project. As part of this process the Project 
Manager requires proof of qualifications, conducts reference checks, and ensures bonding 
and adequate insurance (such as errors and omissions insurance, workers compensation, and 
liability insurance). Insurance coverage is critical — appropriate coverage should be discussed 
with an insurance advisor familiar with the housing industry. 

Project Management and Cash Flows 
The Housing Manager ensures that Management Plans (refer to samples in Appendix C and D) 
are followed. He or she works closely with the Project Manager to track the project’s 
progress, and notifies AANDC of any significant delays or situations that may affect the 
viability or scope of the work that was originally approved.  

Subsidy cash flows must be spent in the current fiscal year, and funding report due dates 
must be met. Any AANDC funding not spent in the year it is provided may be recovered by 
AANDC. The Housing Manager should contact an AANDC Housing Officer to determine any 
necessary AANDC approvals for changes to the project’s scope of work, timeline or viability.  

The Housing Manager/Project Manager should monitor and ensure that: 

• contracts with contractors are finalized 
• all permits are obtained 
• the timing of trades and building inspections is coordinated 
• a plan for the proper disposal of construction and hazardous materials is in place 
• adequate insurance and workers compensation is in place 
• invoices for services and contracts are recorded 
• any contractor cash holdbacks are in place to address deficiencies 
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• any changes to scope of work are approved by the funding agencies 
• cash flows from all funding sources are in place for timely payments to workers and 

contractors 

Refer to Appendix L for a sample project Cash Flow Statement. 

Building Permits and Regulations  
All building permits and regulatory conditions must be in place prior to starting work.  

AANDC BC Region requires projects to meet or exceed British Columbia Building Code (BCBC) 
standards. The BCBC can be found at: www.bccodes.ca/bccode_building.htm. 

Although the BC Building Code applies province-wide, it may not specify unique construction 
standards that would be best suited to different climatic or geographic regions. For example, 
the BC Building Code may not mention that laying a “rain screen” underneath exterior siding 
and extended roof overhangs will greatly improve the durability of structures in west coast 
climates. As well, First Nation governments may wish to include building design or 
construction improvements that surpass BC Building Code requirements. 

Building Inspections 

NEW CONSTRUCTION 
The building inspector must perform inspections at all stages of the project. Types of 
inspections include (but are not limited to):  

• building site 
• foundation 
• framing 
• electrical 
• plumbing 
• insulation 
• natural gas/propane 
• fireplace/woodstove  

The final building inspection report verifies that the home has been built in compliance with 
applicable building codes. 

http://www.bccodes.ca/bccode_building.htm�
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RENOVATIONS 
In the case of renovations, the inspector or qualified contractor’s initial inspection report 
specifies the work that will be required to address the building code, health and safety 
standards, and any structural concerns.  

The inspector or contractor provides a cost estimate for each work item required. This cost 
estimate must be included in the application for an AANDC renovation subsidy and must be 
competitive with industry standards. 

Please note that AANDC will not accept initial inspection reports that are more than one year 
old. Any changes to the scope of work are to be addressed as outlined below. 

CHANGE ORDERS/INCREASES TO THE SCOPE OF WORK 
Where there have been increased costs or changes to the scope of work, the contractor or 
building inspector must provide a new report verifying the additional work required and the 
associated cost or cost estimate.  

Changes to the original approved activities must be submitted to AANDC for approval. The 
maximum allowable subsidy for the project cannot be exceeded – any additional expenses 
are the responsibility of the First Nation.  



STAGE 3 / IMPLEMENTATION 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 26 



STAGE 4 / MONITORING 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 27 

STAGE 4 

MONITORING 
This section outlines the elements that are crucial to successfully 
monitoring the completion of an AANDC subsidized housing project. 

Tenancy/Ownership Agreements 
The First Nation Council and Housing Manager must ensure that any agreements for rent, 
loan repayments and guarantees are strictly enforced and monitored. Otherwise, First 
Nations financial carrying costs can quickly become overwhelming and place the First Nation 
in a deficit situation. 

The Housing Manager may have already met with the (present or intended) home occupants 
during the early stages of the project to familiarize them with the First Nation’s 
tenancy/homeowner agreement and any other obligations. All parties need to ensure there is 
full understanding of the agreement(s) and each party retains signed copies for their records.  

Final Inspections and Occupancy  
The building inspector’s Final Inspection Report is a very important component of the project. 
The Final Inspection Report confirms that all work is done according to building code or, 
alternatively, it identifies any deficiencies that need to be addressed.  

Final inspection for renovations confirms that all work identified in the initial inspection 
report has been satisfactorily completed and complies with applicable building codes. Only 
the building inspector has authority to amend or edit the Final Inspection Report. Under no 
circumstance are they to be altered by any other person. All reports must be signed and 
dated by the inspector. 
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Whether for new construction or for substantial renovations, the Final Inspection Report 
provides the First Nation and the occupants with written confirmation that the work 
performed meets all regulatory codes, prior to their occupation of the new or renovated 
home. This provides the First Nation and occupants with a record of work performed. Some 
lenders may also require a copy of the Occupancy Permit and/or Final Inspection Report.  

Once the project passes Final Building Inspection, the Housing Manager forwards a copy of 
the report to an AANDC Housing Officer. This is necessary to satisfy AANDC reporting 
requirements, and to remain eligible for future AANDC housing and infrastructure funding.  

Deficiencies and Holdbacks 
Deficiencies are work items that have not been completed to building code or other 
regulatory standards, or items that the contractor has yet to complete. Deficiencies might be 
found in: landscaping, painting, caulking, electrical fixtures installations, stair railings, etc.  

The Housing Manager normally retains a ten per cent (10%) cash holdback, payable to the 
contractor once deficiencies are addressed or, alternatively, payable to another qualified 
contractor to complete. 

Reconciling Accounts 
At the end of the project, the Housing Manager ensures that all invoices are paid, and all 
expenditures are fully accounted for. This also serves to confirm expenditure of AANDC 
funding.
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STAGE 5 

REPORTING 
Reporting is critical to the successful completion of an AANDC funded 
project, and to a First Nation’s eligibility for future AANDC housing 
subsidies. This section provides essential reporting information for the 
Housing Manager.  

Reporting Obligations 
It is the Housing Manager’s responsibility to ensure that all reporting obligations are being 
met. With AANDC housing subsidies, recipient First Nations are under contract to report on 
the specific projects funded. Reporting is a critical function of project management — 
overdue or insufficient reports can halt subsequent AANDC funding transfers, including 
funding transfers for other projects.  

AANDC reporting requirements and due dates are printed in the BC Region Program Guide 
provided to every First Nation. The Housing Manager should confirm current reporting 
requirements through his or her First Nation administration, or ask an AANDC Funding 
Services Officer for a copy of, or link to the Recipient Reporting Guide.  

Other funding agencies and lenders also have specific reporting criteria and it is the Housing 
Manager’s responsibility to obtain these.  

The reporting stage of the Housing Delivery Cycle usually occurs in the last quarter (January 
to March, inclusive) of the fiscal year. The Housing Manager needs to ensure that:  

• year-end project work is complete 
• all costs are reconciled with revenues  
• any short-term and long-term financing is addressed 
• tenancy/owner agreements are signed  
• the First Nation’s community plans as referenced in Stage 1 are updated  
• housing forecasts for the next year are outlined.  

Completing all year-end reports puts the First Nation in a solid position to proceed with 
developing its housing plan for the next fiscal year. Comprehensive housing plans further 
strengthen long-term capital plans and other community initiatives.   
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PROGRESS REPORTS 
AANDC may determine, on a case-by-case basis that Progress Reports are required; especially 
for projects that involve multiple unit construction, renovation or mould remediation and/or 
require funding beyond the current fiscal year. Progress Reports may be required to monitor 
project management, or changes to the work that was originally approved. 

Depending on the scope of the project, Progress Reports may require building inspections at 
different phases of the project. To ensure there are no unexpected surprises, the Housing 
Manager should clarify specific Progress Report requirements with an AANDC Housing 
Officer. 

COMPLETION REPORTS   
Completion Reports are necessary to meet AANDC funding requirements, and are a useful 
tool for the First Nation to:  

• confirm that contractors have met their obligations  
• include in the First Nation community’s asset management records.  

Refer to Appendix M for a sample copy of a Certificate of Completion Report. 

The Housing Manager must ensure that the project passes final inspection from a qualified 
building inspector (see Building Inspections section). The format of an inspection report may 
vary by inspector. Refer to Appendix N for a sample inspection report. 

Once AANDC reviews and accepts the Final Inspection/Completion Report, the project will be 
deemed complete, with no outstanding reporting requirements. 

Accounts and Deficiencies 
The Housing Manager addresses any construction deficiencies to ensure that contractors’ 
obligations are fulfilled, and that any financial holdbacks have been appropriately applied.  

It is important to confirm that all revenues and expenses for each project are reconciled prior 
to the end of the fiscal year. This will provide reliable information for:  

• settling any outstanding invoices 
• identifying surpluses 
• forecasting financial needs for the next fiscal year 
• preparing accurate audit information.  

The accounting fiscal year for most First Nations ends on March 31, coinciding with AANDC’s 
fiscal year end. 
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Funds must be utilized in accordance with the specific terms and conditions of the funding 
arrangement. Any unspent AANDC housing funding is subject to recovery by AANDC. In other 
words, the First Nation must return AANDC housing program funds that were not spent 
during the fiscal year in which they were approved.  

This Guide does not include further details on accounting, as it assumes First Nation 
administrations have their own accounting systems and formats. Please contact an AANDC 
Housing Officer or Funding Services Officer for questions regarding unspent or surplus project 
funding.  

Preparing New Year (Annual) Housing Plans 
The Housing Cycle is a continuous process. Each component must be addressed to sustain the 
cycle, and upon finalizing the current year’s housing activities, a new cycle starts. First Nation 
Housing Managers will find it advantageous to update their Housing Plans to forecast housing 
needs over the next few years.  

First Nations must include planned housing projects in their FNIIP annual submissions to 
AANDC: refer to Appendix O. The FNIIP template does not include details that a particular 
First Nation may need for its own Housing Plan.   
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Appendix A 
Interim Mould Remediation 
 

Health Canada’s assessment of a home determines the categorization of mould. Occupants 
relocated due to mould contamination may be eligible for monthly assistance. Please call a 
Funding Services Officer for details concerning eligibility, allowable costs and reporting 
requirements.  

To apply for Interim Mould Remediation funding, the Housing Manager/First Nation, on 
behalf of the occupants of an affected home are required to submit a/an: 

1. copy of the Health Canada inspection report signed by the Environmental Health 
Officer that indicates the occupants name(s) and street address 

2. building inspector’s report signed and dated 

3. mould remediation report signed and dated. The report must include the 
qualifications of the mould remediation project manager and company 

4. Management Plan signed and dated 

5. Environmental Screening Record signed and dated – 1 page 

6. identification of funding sources.  
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Appendix B  
Housing Submission and Applicant’s Approval Process 
Flowchart 

           Project Completion 

• First Nations gather all applicable documentation for 
the proposal and verify documentation to AANDC's 
Checklists (See Appendices) and submit to AANDC's 

Housing Officer (H.O).  

•  All Incoming Housing proposals and Ministerial 
Guarantees are received at AANDC.  

• Information Management scans and enters into the 
Comprehensive Integrated Document Management 

(CIDM) system. 

•  H.O. reviews the proposals in accordance to the  
program authorities for eligibility. •  H.O. contacts First Nations to address any proposal 

deficiencies and/or outstanding reporting 
requirements.

•  H.O. ensures the First Nations have met all the reporting 
requirements that may impede funding.

•  If Ministerial Loan Guarantee (MLG) is requested, 
it is given to the Housing Resource Officer for review 

and final processing.
•   See MLG Process (See Appendix).

BDC reviews project for final approval.  BDC meets every 
third week of the month.

•  If not approved by the BDC, identify issues to be 
addressed.

•  Project pending for next banking day.

•  Upon completion of the project, First Nations submits 
Certificate of Completion and final building inspection for 

all units of the project.

•  H.O. will review the completion report to ensure 100% 
completion.

•  Completion of the project to be completed in the same 
fiscal year as funded.

•  Once project is complete, information is input into the 
system and project file is closed.

•  Upon confirmation of eligibility, H.O. inputs information 
into systems and prepares Project Approval Form (PAF) for 

signatures.
•  Letter is sent to First Nations confirming the project is 

under review.

•  H.O. will recommend the project to the Senior Capital 
Advisor (SCA) for approval and signs the PAF.

•  Once the SCA approves the project,  it is forwarded to 
Manager of Community Facilities for review and 

recommendation for the Banking Day Committee (BDC).
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Appendix C 
Management Plan for Housing / New Construction 
 

First Nation Name: 

MANAGEMENT PLAN 
20 _ _ /20 _ _ (fiscal year) Housing/New Construction 

LOCATION: 
The project is located on Reserve Name: ____________________________  I.R. # _________ 

1) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

2) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

3) Lot :  Street 
Address: 

 Occupant 
Name: 

 

4) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

5) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

6) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

7) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

8) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

9) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

10) Lot #:  Street 
Address: 

 Occupant 
Name: 
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SUMMARY OF WORK 
To Construct/Purchase (# of) _______________ Houses at a Total Project Cost of  
$ ___________________          

PROJECT SUBSTANTIATION 
To meet the existing housing needs as per our housing policy. The new homes will be an 
addition to the existing housing stock. 

PROJECT MANAGEMENT 
The following project team will be implemented for the 20 _ _ / 20 _ _year  
(e.g., 2009/2010) Housing program: 

Band Council Representative:   __________________________________________                                        

Band Project Manager: __________________________________________ 
Qualifications: __________________________________________                          

Band Technical Advisor (if applicable): __________________________________________ 
Qualifications: __________________________________________ 

REPORTS 
The Band’s Project Manager shall provide the AANDC Regional Housing Officer: 

1. Completion Report and any required Progress Reports. The Band’ Project Manager 
shall provide the AANDC Regional Housing Officer with Reports as required by the BC 
Region First Nation Reporting Guide and any additional terms and conditions, such as 
Progress Reports as required for the AANDC funding approval.  

2. Final Inspection Report by qualified inspector for code compliance. The Band’s 
Project Manager shall provide the AANDC Regional Housing Officer with a Completion 
Certificate (see Final Completion Reports) and the Building Inspector’s Final Inspection 
Report, upon project completion.  

SUGGESTED WORK DESCRIPTIONS 
Band Project Manager 

The Project Manager may be responsible for the following: 

• liaising with the consultant, Housing Manager and the Band Council 
• preparing all relevant project documents 
• obtaining detailed estimated costs for each housing renovation 
• reporting to Band member renovation recipient  
• controlling and supervising renovation and/or construction work 



APPENDICES / C 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 38 

• all correspondence and reports related to the project 
• preparing and submitting all Ministerial Guarantee request documents 
• ensuring that all land encumbrance clearances are obtained 
• ensuring that legal surveys are complete 
• ensuring that mitigation measures on Environmental Screening Record are carried out 

Band Technical Advisor (combine with Project Manager, if desirable) 

The Technical Advisor may be responsible for the following: 

• providing design details 
• preparing project specifications 
• projecting management  
• tendering documents, specifications and construction drawings 
• supervising/inspecting construction and/or renovations 
• providing technical advice to the Band 
• reporting to the Project Manager on project progress 

INSPECTIONS 
Inspections for new construction are carried out by a qualified code inspector (an individual 
who has passed either a level one or Building Officials Associations of British Columbia 
(BOABC) examination and/or has graduated from the Canada Mortgage and Housing 
Corporation’s First Nation Inspector Initiative (FNII); and at the following stages: 

1. site 
2. foundation 
3. framing and insulation (structural) 
4. electrical 
5. plumbing 
6. completion 

 

All site inspections shall provide the street address, lot number, and where available, the 
name of the occupant of each unit being inspected. The completion inspection shall formally 
verify that the project is substantially complete and that the project is on budget.  

The Inspector is: ______________________________________ and  
is qualified to inspect for code compliance to the National Building Code 

The Inspector’s Qualification is: (circle one and indicate level) 

BOABC Level ___        [OR]        FNNBOA Level ___ 
 (First Nations National Building Officer Association) 



APPENDICES / C 

A Practical Guide to Housing  
How to Access Housing  Subsidies – AANDC BC Region  Pg 39 

LAND ENCUMBRANCE 
The AANDC subsidy and or Ministerial Loan Guarantee are only provided for those projects 
occurring on reserve land that does not have restrictions, caveats or encumbrances that 
prevent its use for the intended residential and occupation purposes.  

PROJECT COSTS 

SOURCE OF FUNDING AMOUNT 

AANDC Subsidy: $           x            units  

Member Equity  

Loan Guarantee Amount  

Band Contribution  

AANDC Inspection Contribution  

OTHER (specify) (e.g., sweat equity)  

TOTAL  

TIMBER PERMIT 
Does this project involve the removal of timber with a value estimated at $10,000.00 or 
more, and/or involve the transport or sale of the timber off-reserve? 

Circle One  YES (Timber Permit attached)   NO 

PERMANENT FOUNDATION 
The housing unit, whether it is stick built/modular/trailer is fixed to a foundation to prevent 
damage due to wind load, and the foundation is resistant to the effects of frost. 

SERVICED LOTS 
Are the homes to be constructed/purchased located on serviced lots which provide road 
access, water, sewer, and electrification? Note that individual well water systems require a 
“quality & quantity” test as part of the housing submission. Individual septic systems require 
a sewer permit from Health Canada to be part of the housing submission. 

Circle One  YES    NO 
 

______________________________________ ________________________ 
(Band Manager/Administrator Signature)  Date 
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Appendix D 
Management Plan for Housing Renovation 
 

First Nation Name: 

MANAGEMENT PLAN 
20_ _ /20_ _ Housing Renovations 

LOCATION: 
The project is located on Reserve Name: _____________________________ I.R. # ________ 

1) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

2) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

3) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

4) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

5) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

6) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 
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7) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

8) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

9) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

10) Lot #:  Street 
Address: 

 Occupant 
Name: 

 

   Hydro 
Meter #: 

 Age of 
home: 

 

SUMMARY OF WORK 
To Renovate (# of) ______________ Non-CMHC Houses at a Total Project Cost of $ ________    

PROJECT SUBSTANTIATION 
To renovate non-CMHC homes over the age of 10 years, to extend their useful life by at least 
15 years. 

PROJECT MANAGEMENT 
The following project team will be implemented for the 20____ / 20____ Housing program: 

Band Council Representative:                                          

Band Project Manager:                                            

Band Technical Advisor (if applicable):                                          

REPORTS 
The Band’s Project Manager shall provide the AANDC Regional Housing Officer: 

1. Completion Report and any required Progress Reports. The Band’ Project Manager 
shall provide the AANDC Regional Housing Officer with Reports as required by the BC 
Region First Nation Reporting Guide and any additional terms and conditions, such as 
Progress Reports as required for the AANDC funding approval.  
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2. Final Inspection report by qualified inspector for code compliance. The Band’s 
Project Manager shall provide the AANDC Regional Housing Officer with a Completion 
Certificate (see Final Completion Reports) and the Building Inspector’s Final Inspection 
Report upon project completion.  

SUGGESTED WORK DESCRIPTIONS 
Band Housing and/or Project Manager    

The Housing Manager may be responsible for the following: 

1. Liaising with consultant, Project Officer and the Band Council 
2. Preparation of all relevant project documents 
3. Obtaining detailed estimated costs for each housing renovation 
4. Reporting to Band member recipient regarding the renovations 
5. Control and supervision of renovation and/or construction work 
6. All correspondence and reports related to the project 
7. Preparation and submission of all Ministerial Guarantee request documents 
8. Ensuring all land encumbrance clearances are obtained 
9. Ensuring that legal surveys are complete 
10. Ensuring that mitigation measures on Environmental Screening Record are carried out 

 

Band Technical Advisor (combine with Project Manager, if desirable) 

The Technical Advisor may be responsible for the following: 

1. Provide design details 
2. Preparation of project specifications 
3. Project management 
4. Tender documents (may be desirable), specifications and construction drawings 
5. Supervision/inspection of construction and/or renovations, as required 
6. Providing technical advice to the Band 
7. Reporting to the Project Manager on project progress 

INSPECTIONS 
Inspections for new construction will be carried out by a qualified code inspector (an 
individual who has passed either a level one or Building Officials Associations of British 
Columbia (BOABC) examination and/or has graduated from the Canada Mortgage and 
Housing Corporation’s First Nation Inspector Initiative (FNII) at the following stages: 

1. Site 
2. Foundation 
3. Framing and insulation 
4. Completion 
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All site inspections shall provide the street address, lot number, and where available the 
name of the occupant of each unit being inspected. The completion inspection shall formally 
verify that the project is substantially complete and that the project is on budget. Electrical, 
Plumbing, Natural Gas and other Technical Inspections will be required. 

The Inspector is:                                               

The Inspector’s Qualification is: (circle one and indicate level) and enclosed  

  BOABC Level ___        [OR]        FNNBOA Level ___ 
 (First Nations National Building Officer Association) 

LAND ENCUMBRANCE 
The AANDC subsidy and/or Ministerial Loan Guarantee is/are only provided for those projects 
occurring on reserve land that does not have restrictions, caveats or encumbrances that 
prevent the use of the land for the intended residential and occupation purposes.  

PROJECT COSTS 
SOURCE OF FUNDING AMOUNT 

AANDC Subsidy: $           ____   x            units 

Member Equity  

Loan Guarantee Amount  

Band Contribution  

AANDC Inspection Contribution  

OTHER (specify) (e.g., sweat equity)  

TOTAL  

TIMBER PERMIT 
Does this project involve the removal of timber with a value estimated at $10,000.00 or 
more, and/or involve the transport or sale of the timber off reserve? 

Circle One  YES (Timber Permit attached)   NO 

PERMANENT FOUNDATION 
The housing unit whether it is stick built/modular/trailer is to be fixed to a foundation to 
prevent damage due to wind load, and the foundation is resistant to the effects of frost. 
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SERVICED LOTS 
Are the homes to be constructed and/or purchased located on serviced lots in that the lots 
provide road access, water, sewer, and electrification? Please note that individual well water 
systems require a “quality and quantity” test to be part of the housing submission. Individual 
septic systems require a sewer permit from Health Canada to be part of the housing 
submission. 

Circle One  YES    NO 

 

______________________________________ ________________________ 
(Band Manager/Administrator Signature)  Date 

 

Please note: 
Regular renovations subsidy money is provided for the following and is to meet the BC 
Building Code: site, foundation, electrical, plumbing and /or mechanical needs /upgrades to 
extend the life of the house by at least 15 years.  

The money for other repairs/renovations includes such items as replacing cupboards and 
interior painting. Replacing carpets etc. should come from other sources of funding (e.g., 
Band, homeowner and/or a CMHC program where applicable).  
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Appendix E 
Environmental Screening 
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ENVIRONMENTAL SCREENING RECORD 
Complete * Sections Only - Sign and Date Page 1 Only - Must Submit All 9 Pages 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * 
 

Project Manager/Officer: * Telephone: * Interim Decision: 

Relevant Project Action: 
 
Clearing and Grubbing 

Environmental Concerns: 
 
1. Size and quantity of equipment 
 
 
2. Climate 
 
 
 
 
 
 
3. Disturbance of soil and vegetation 
 
 
 
 
 
 
 
 
 
 
 
 

Protective Measures Recommended: 
 
1. Equipment size should be kept as small as 

practical for the scope of work. 
 
1. Avoid clearing during periods of high winds 

to reduce dust. 
2. Avoid clearing during wet or rainy seasons 

to alleviate erosion and possible siltation of 
rivers and streams. Provide siltation control 
measure where necessary. 

 
1. Avoid clearing in ecologically sensitive 

areas. Where clearing must be done in such 
areas, contact the appropriate agencies 
(e.g., Environment Canada) and adhere to 
the required guidelines. 

2. Around the perimeter of the cleared area, 
provide a 2m wide strip where the trees 
are cut to stump level only.  This will 
provide root protection for trees adjoining 
the cleared area. 

3. Plant seed/seed cleared area to reduce soil 
erosion and/or dust. 

Review and Approval:  Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * Project Manager/Officer: * Telephone: * Interim Decision: 

 
Relevant Project Action: 
 
 

Environmental Concerns: 
 
4. Visual Impacts 
 
 
5. Blow down of remaining trees. 
 
 
 
6. Increased snow drifting in cleared area. 
 
 
 
 
 
 
 

Protective Measures Recommended: 
 
1. Minimize the number of trees removed. 

Leave buffer strips if possible. 
 
1. Soften the cleared forest edge both 

vertically and horizontally to simulate a 
natural forest edge. 

 
1. If possible leave rows of trees as 

windbreaks. 
 

Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * 
 

Project Manager/Officer: * Telephone: * Interim Decision: 

Relevant Project Action: 
 
Burning 

Environmental Concerns: 
 
1. Visual Impact 
 
 
2. Safety 
 
 
 
 
 
 
 
 
3. Erosion 
 
 
 
4. Extent, duration and frequency 
 
 
5. Environmental 
 
 
 

Protective Measures Recommended: 
 
1. Burn early enough in the season to permit 

regrowth. Avoid scorching adjoining trees. 
 
1. Burn only during periods to Low Fire 

Warning Index. Avoid burning during dry 
periods. 

2. Burn only under favourable wind 
conditions. 

3. Prepare Emergency Fire Control Plan. 
Notify local fire department in advance of 
the burning. 

 
1. Burn during periods of high soil moisture 

content. 
2. Burn on mineral soils. 
 
1. Limit extent, duration and frequency of 

burning as much as possible. 
 
1. Minimize the use of tire and other 

combustible synthetics during burning. 
2. Complete all burning prior to occupation of 

homes. 
 

Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * 
 

Project Manager/Officer: * Telephone: * Interim Decision: 

Relevant Project Action: 
 
Excavation and Embankment 
(ALSO LOT GRADING) 

Environmental Concerns: 
 
1. Disturbance of soil and vegetation 
 
 
2. Visual Impacts 
 
 
 
 
 
3. Changes to natural drainage 
 
 
 
 
4. Alteration to groundwater table 
 
5. Accelerated erosion due to new runoff 

regime 
 
 
6. Air pollution, oils and noise from 

construction equipment 
 

Protective Measures Recommended: 
 
1. Plant seed/seed completed earthworks to 

reintroduce vegetation. 
 
1. Minimize cut and fill slopes as much as 

possible. Taper to existing ground. 
2. Cover excavations and embankments with 

a layer of soil matching the existing site soil 
conditions. 

 
1. Install culverts in accordance with design 

Guidelines. 
2. Size culverts to minimize backwater 

ponding effects. 
 
1. Not considered significant/ 
 
1. Plant seed/seed completed earthworks. 

Install dissipaters in ditches with steep 
slopes. 

 
1. Maintain equipment in good condition. 

Provide for storage of waste oils in 
accordance with BC Special Waste 
Regulations. 

 
Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * 
 

Project Manager/Officer: * Telephone: * Interim Decision: 

Relevant Project Action: 
 
Access Road (Driveway) 

Environmental Concerns: 
 
1. Alteration of groundwater table 
 
 
2. Disturbance to soil and vegetation 
 
 
3. Burning 
 
4. Alteration of surface drainage 
 
 
5. Changes to natural drainage 
 
 
 
 
 
6. Accelerated erosion due to new runoff 

regime 
 
 

Protective Measures Recommended: 
 
1. Minimal impact - no measures 

recommended. 
 
1. See Clearing. 
2. Plant seed/seed finished cut and fill slopes. 
 
1. See Burning. 
 
1. Minimal impact - no measures 

recommended. 
 
1. Avoid natural drainage features if possible. 
2. Provide culverts where crossings of natural 

drainage features are necessary. Also 
provide a culvert where the driveway 
intersects the main road. 

 
1. Likely not significant but provide rip -rap 

where this could occur (e.g., culvert inlet 
and outlet). 

 
Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * 
 

Project Manager/Officer: * Telephone: * Interim Decision: 

Relevant Project Action: 
 
Septic Tank and Tile Field Construction and 

Operation 

Environmental Concerns: 
 
1. Disturbance to soils and vegetation 
 
 
2. Contamination of groundwater, water 

mains, and/or surface water 
 
 
 
 
 
 
 
 
 
 
 

Protective Measures Recommended: 
 
1. Covering under “Clearing and Grubbing” 

and “Excavation and Embankment.” 
 
1. Design and construct in accordance with 

Design Guidelines for Wastewater Systems 
in BC Region - AANDC. A site evaluation and 
the design must be done by a specialist 
qualified in hydro geological and 
biochemical principles and soil 
identification. 

2. Ensure 1m minimum clearance from the 
bottom of the disposal trench to the top of 
the groundwater mound created by 
wastewater disposal for 1/20 year flood 
conditions. 

3. Maintain horizontal separations from 
buildings, water wells, water mains, 
property lines and lakes streams as per the 
minimum standards set out in the Design 
Guidelines. 

4. Install minimum 50mm of course sand in 
the bottom of the disposal trench before 
placing drain rock. 

5. Provide for the regular pumping out of 
septic tanks. 

Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * 
 

Project Manager/Officer: * Telephone: * Interim Decision: 

Relevant Project Action: 
 
Septic Tank and Tile Field Construction and 

Operation, (cont.) 

Environmental Concerns: 
 
 
 
 
 
 
3. Alterations of groundwater table 
 
4. Health and Safety 
 
 
 
 
 
 
 

Protective Measures Recommended: 
 
6. Prevent access to the drain field area, 

especially in winter to avoid freezing. 
7. Inspect and test adjacent waterlines to 

engineering specifications. 
 
1. Minimal impact - no measures. 
 
1. Abide by WCB regulations during 

construction. 
2. Provide heavy and/or lockable cover on 

septic tank to prevent access by children. 
3. Repair of fields and septic tank pump-out 

to be done in a sanitary manner (e.g., use 
lime to disinfect and wear protective 
clothing.) 

 
Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * Project Manager/Officer: * Telephone: * Interim Decision: 

 
Relevant Project Action: 
 
House Construction 

Environmental Concerns: 
 
1. Visual impacts (aesthetics) 
 
 
 
 
 
2. Disposal of waste construction materials 
 
 
 
 
 
 
 
3. Noise from construction equipment 
 
 

Protective Measures Recommended: 
 
1. Individual home owner selection of house 

design, including profiles and exterior 
colours. 

2. Maintain tree buffers or develops 
appropriate landscaping. 

 
1. Develop waste site prior to construction for 

land filling of solid waste and ash. 
2. If waste is burned, remove plastics, 

solvents paints and metals for disposal in 
accordance with BC Special Waste 
Regulations. Dispose of ash in a landfill. 

3. Minimize waste as much as possible. 
 
1. Minimal impact. Limit construction to 

normal daylight working hours. 
 

Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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ENVIRONMENTAL SCREENING RECORD 

Project No: Location: Project Proposal: Dept: Screening Decision: 
Project Title: * Project Manager/Officer: * Telephone: * Interim Decision: 

 
Relevant Project Action: 
 
Landscaping 

Environmental Concerns: 
 
1. Erosion if there are delays between land 

clearing and revegetation 
 
 
 
 
2. Introduction of exotic pest species if seed 

or sod is of unknown purity 
 
3. Increase in total transpiration demand 

above rate of replacement of soil moisture 
 
4. Attraction of herbivores resulting in 

increased road kills and danger to human 
life 

 

Protective Measures Recommended: 
 
1. Minimize the delay between clearing and 

revegetation as much as possible. 
2. Prevent or reduce root and bark damage to 

trees which are to be preserved. 
3. Revegetation with indigenous species. 
 
1. Know purity of seed sources or transplant 

from local area. 
 
1. Choose species better adapted to local 

conditions. 
 
1. Choose species unattractive to herbivorous 

animals. 
 

Review and Approval: Where there is more than one decision in the same three month period. 

Project Officer: Date: Responsible Manager (RCM): Date: 
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Appendix F 
New Housing Subsidy Submission Checklist 
For First Nation records only. Check off where applicable. 

Band Name:                            

Project Title: (Project # assigned)______________________________   

I) MANAGEMENT PLAN 
 1) Location Information: 
  a) Reserve Name: 
  b) Reserve Number:     
  c) Lot Number: 
  d) Street Address:           
  e) Occupant(s) Name(s):           
 2) Project Management Team:           
 3) Inspector Identification:           
 4) Inspector Qualification:           
 5) Project Costs: 
  a) AANDC BC subsidy:           
  b) Member Equity Letter from Bank:           
  c) Member Loan Amount:           
  d) Band Contribution BCR:           
  e) Loan Guarantee Amount           
  f) AANDC BC Inspection Contribution:           
  g) Other (specified): 
 6) Timber Permit:           
 7) Serviced Lots: (Yes/No)                
   If ‘No’, is Health Canada permit provided for water and/or sewer?  
          
II) ENVIRONMENTAL SCREENING RECORD (9 pages) 
 1) Project Title:            
 2) Project Manager Identified:           
 3) Phone Number:           
 4) Signed and Dated:           
 
III) LAND ENCUMBRANCE CHECK (by First Nation or AANDC as applicable).  
  Are there any encumbrances to be identified? Yes/No          
 
IF A MINISTERIAL GUARANTEE IS REQUIRED, PLEASE REFER TO SEPARATE CHECKLIST. 
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Appendix G 
Regular Renovation Submission Checklist 
For First Nation records only. Check off where applicable. 

Band Name: _________________________ 

Project Title: (Project # assigned)___________________   

I) MANAGEMENT PLAN 
 1) Location Information: 
  a) Reserve Name:           
  b) Reserve Number:           
  c) Lot Number:           
  d) Street Address:           
  e) Occupant(s) Name:           
  f) Hydro Meter Number: 
  g)  Age of home           
 2) Project Management Team:           
 3) Inspector Identification:           
 4) Inspector Qualification:           
 5) Project Costs 
  a) AANDC BC subsidy:           
  b) RRAP:            
   i) CMHC Letter:           
   ii) or BCR:           
  c) Member Equity Letter from Bank:           
  d) Band Contribution BCR:           
  e) AANDC BC Inspection Contribution:           
  f) Other (specified):           
 6) Serviced Lots: Yes/No (If ‘No’ , is Health Canada permit provided for water/sewer?          
 7) Non-CMHC Home Certification:           
 8) Signed and Dated:           
 
II) ENVIRONMENTAL SCREENING RECORD (1 page) 
 1) Project Manager Identified:           
 2) Phone Number:           
 3) Signed and Dated: 
 
III) BUILDING INSPECTORS REPORT (per unit) 
 1) Age of House:           
 2) Occupant(s) Name(s):           
 3) Street Address:           
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 4) Lot Number:            
 5) Scope of Work:           
 6) Cost Estimate:           
 7) Sweat Equity Identification:           
 8) Signed and Dated:           
 9) Certificate of Qualification (has a copy been enclosed?)            
 
IV) NOTES 
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Appendix H 
Mould Renovation Submission Checklist 
For First Nation records only. Check off where applicable.  

Project Title/#: _______________Band Name:_______________________   

I) ENVIRONMENTAL HEALTH OFFICER REPORT 
 1) Occupant Name:         
 2) Street Address:          
 3) Mould Assessment report          
 4) Signed and Dated:          
 
II) MEDICAL DOCTORS LETTER 
 1) Provided:           
 
III) MOULD REMEDIATION CONTRACTOR REPORT 
 1) Occupants Name:           
 2) Street Address:           
 3) Lot Number:            
 4) Scope of Work:           
 5) Cost Estimate:           
 6) Signed and Dated:           
 
IV) MOULD REMEDIATION CONTRACTOR QUALIFICATIONS 
 1) Provided:            
 
V) MANAGEMENT PLAN 
 1) Location Information: 
  a) Reserve Name:           
  b) Reserve Number:           
  c) Lot Number:           
  d) Street Address:           
  e) Occupant(s) Name:           
  f) Hydro Meter Number:               
  g) Age of home:                           
 2) Project Management Team:           
 3) Inspector Identification:           
 4) Inspector Qualification:           
 5) Project Costs: 
  a) AANDC BC subsidy:           
  b) RRAP:            
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   i) CMHC Letter: 
   ii) or BCR:           
  c) Member Equity Letter from Bank:           
  d) Band Contribution BCR:           
  e) AANDC BC Inspection Contribution:           
  f) Administration Dollars:           
  g) Other (specified):           
 6) Serviced Lots: Yes/No If ‘No’: is Health Canada permit provided for water/sewer?            
   
VI) ENVIRONMENTAL SCREENING RECORD (1 page) 
 1) Project Manager Identified:           
 2) Phone Number:           
 3) Signed and Dated:           
 
VII) BUILDING INSPECTORS REPORT (per unit) 
 1) Age of House:          
 2) Occupants Name:           
 3) Street Address:           
 4) Lot Number:            
 5) Scope of Work:           
 6) Cost Estimate:           
 7) Sweat Equity Identification:           
 8) Signed and Dated: 
 9) Certificate of Qualification (has copy been enclosed?).           
 
VIII) NOTES 
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Appendix I 
First Nation Administered Ministerial Guarantee 
Submission Checklist 
(www.aadnc-aandc.gc.ca/eng/1334238948976/1334239034456#ch6hp) 

 
The project should not commence without an approved MLG in place. The applicant is 
responsible for all costs associated with work undertaken prior to the approval of the MLG. 

Once all of the steps outlined in the MLG Process for First Nation Housing Projects section 
have been accomplished, you can submit a MLG application package. The items that you need 
to include in the package are the following: 

1) Original BCR or equivalent authorizing document;  
2) MLG application form; 
3) Project description for the purposes of Environmental Assessment, if applicable;  
4) Site map of project;  
5) Copy of a letter of intent or a copy of a Loan Agreement from a lender or a copy of a 

Commitment letter from CMHC;  
6) CMHC On-Reserve Non-Profit Housing Program (Section 95) 301A application form, if 

applicable; and  
7) Certificate of Insurance from CMHC. 

* Contact your lender for more information 
* If you live in Yukon, consult your Regional AANDC office for more information. 

 
Please note that your First Nation must ensure that AANDC Financial and Capital Reporting 
is up to date, as this is a requirement for MLG approval. 

Send the completed package to: 

 Regional Housing Officer 
 Aboriginal Affairs and Northern Development Canada 
 1138 Melville Street, Suite 600 
 Vancouver, BC, V6E 4S3 
 Telephone: 604-775-5100 
 Fax: 604-775-7149 

http://www.aadnc-aandc.gc.ca/eng/1334238948976/1334239034456#ch6hp�
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Appendix J 
Individual Ownership Ministerial Guarantee 
Submission Checklist 
(www.aadnc-aandc.gc.ca/eng/1334238948976/1334239034456#ch2ih) 

 
The project should not commence without an approved MLG in place. The applicant is 
responsible for all costs associated with work undertaken prior to the approval of the MLG. 

Once all of the steps outlined in the MLG Process for Individual Homeownership section have 
been accomplished, you need to prepare an MLG package. The items that you need to 
include are the following: 

1) Original BCR or equivalent authorizing document;  
2) MLG application Form;  
3) Site map of project;  
4) Project description for the purposes of Environmental Assessment;  
5) Copy of a letter of intent or a copy of a Loan Agreement from an approved lender; 

and  
6) Certificate of Insurance from Canada Mortgage and Housing Corporation (CMHC). 

* Contact your Lender for more information 
* If you live in Yukon, consult your Regional AANDC office for more information.  

 
Please note that your First Nation must ensure that AANDC Financial and Capital Reporting 
is up to date, as this is a requirement for MLG approval. 

Send the completed package to: 

 Regional Housing Officer 
 Aboriginal Affairs and Northern Development Canada 
 1138 Melville Street, Suite 600 
 Vancouver, BC, V6E 4S3 
 Telephone: 604-775-5100 
 Fax: 604-775-7149 
 

http://www.aadnc-aandc.gc.ca/eng/1334238948976/1334239034456#ch2ih�
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Appendix K 
Process for Ministerial Loan Guarantee (MLG) 
 

Notification of 
Loan Default

Claim to Minister 
For Payment

Application and 
Approval Process

Renewing Loan 
Term

Transferring / 
Assignment of a 
Guaranteed Loan

Retiring a 
Guaranteed Loan

• Borrower requests 
for a loan pre-
approval. (1)  

• Lender provides 
letter of intent. (2)

•  Borrower request 
approval to prceed for 

MLG loan. (3)

•  First Nation 
completes MLG loan 

application. (4)

•  First Nation 
communicates 
approval. (6)

•  Borrower request for 
a loan. (7)

• AANDC MLG 
approved. (5)

•  Lender provides loan.  
(8) 

• Borrower obtains 
renewal. (9) 

• Lender sends Term of 
Conditions for renewal. 

(10)

• AANDC updates GLMS 
(11)

• Borrower changes 
lending institutions. 

(12)

• Current lender sends 
letter containing new 

lender's name and 
contact information.  

(13)

•  New lender sends 
Terms of Conditions for 

new loan.  (14)

•  AANDC updates 
GLMS. (15)

• Borrower repaid loan 
in full.  (16)

• Lender sends pay-out 
notice.  (17)

•  AANDC updates 
GLMS.  (18)

• Borrower missed 
payment(s).  (19)

• Lender sends default 
notice.  (20)

•  AANDC facilitates 
between First Nation 
(Band Council) and 

lender. (21)

• AANDC updates 
GLMS.  (22)

• Borrower defaulted 
on loan.  (23)

• Lender sends request 
for payment.  (24)

•  AANDC pays lender. 
(25)

• AANDC negotiates 
repayment plan with 

First Nation.  (26)

• AANDC manages AR. 
(27)
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Appendix L Sample of Cash Flow Statement 
Sample Cash Flow Statement Name of First Nations: Fiscal Year:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Deferred

Direct Costs of 
Building Homes

House #1
House #2
House #3
House #4
House #5
House #6
House #7
House #8
House #9
House #10

A
Total Direct Costs for 
Building Homes

Direct Costs of 
Renovations

Project 1/3
Project 4/7

Project 8/10

Project 11/12

Project 13/14

Project 15/17

Project 18/20

B
Total Direct Costs For 
Renovations

A+B Total Direct Costs

C Overhead Costs

D Total Costs A+B+C=D
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Appendix M 
Certificate of Completion for Capital Housing Projects 
 
INFORMATION 
First Nation Name and Reserve Name 

 
Project Number  Band Number 

 
Project Title 

 
 

   1. All details of the product are resolved. 

2. There is no flaw, omission, uncompleted work, claim or 
outstanding payment. 

3. The construction complies with all requirements of applicable 
codes and standards. 

4. Official inspection report(s) or certificate(s) by qualified 
Inspector(s) is attached. 

5. Environmental Assessment Compliance 

List the reports or supporting documents attached: 
 e.g., Fire Commissioner (Labour Canada)   
  Environmental License (Provincial)   
  Health Canada (water, sewage, testing, etc.) 
  Worker’s Compensation (Safety & Labour Conditions) 
  Survey & Soil Testing Reports, Concrete Testing  
  Reports, etc. 

   
 ___________________________________________________ 

 ___________________________________________________ 

 ___________________________________________________ 

 
 
Signature of Project Manager Authorized by the Band Council   Date: 

 
Received by AANDC BC:        Date: 
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Appendix N 
Sample of Final Inspection 
 

ACME INSPECTIONS 

Date:      

To: Jane Doe – Chief, ABC Indian Band 

I have inspected the residence located at ABC IR#7, 100 Nowhere Street, Lot 60, occupied by 
Lois Lane and have found it to be 100% ready for occupancy as per the 20_ _ /20_ _ British 
Columbia Building Code. 

Re: Inspection of Lois Lane Residence 

 

 

 

 

 

 

 

 

 

Sincerely, 

 

 

John Brown, 
BOABC Level One Inspector      
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Appendix O First Nation Infrastructure Investment Plan (FNIIP) 
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Appendix P 
Key Dates in AANDC Funding and Reporting Process 
  

Reporting Due Dates for AANDC Funding 
Completion Reports are normally due ninety days after March 31

Progress Report due dates are determined on a case-by-case basis. 

 of the fiscal year that 
funding was provided, subject to other dates determined by the terms conditions for 
approving funding.  

Refer to current BC Region AANDC Program Guide. 

Updates to the FNIIP 
Updates for the next fiscal year must be submitted to AANDC by November 30

Applications for AANDC Subsidy toward CMHC Section 95 Social Housing Program 

 of the current 
fiscal year. The FNIIP serves as a continuous update to the community’s five-year capital 
planning. Currently, AANDC BC Region requests annual updates for housing projects through 
the FNIIP update; however, specific Annual Housing Plans may be required at a later date. 

AANDC and CMHC send a call letter for applications during the third quarter of the year. 
Proposal submission due date for the next fiscal year (starting April 1) is normally during 
February of the current year. Inquiries should be directed to the CMHC or AANDC  housing 
representative. 
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	Annual Capital Plan (ACP)An ACP lists a community’s projects under construction, and new projects anticipated to be built in a given year. It includes a description and construction status of each project, its priority ranking, time frame to completion, and all funding sources. 
	Annual Housing Plan (AHP)Communities develop AHPs to plan and manage housing needs and activities for a given year. The AHP can include such items as revenues and expenditures, inventory, and ownership status.
	Canadian Environmental Assessment Act (CEAA)Protecting the environment while building a strong economy is a challenge for all Canadians. The CEAA establishes requirements that help to eliminate or reduce a project's potential impact on the environment before a project begins. Projects on reserve land must meet all CEAA requirements. 
	Capital Program Management System (CPMS)In recent years, the CPMS has been used by AANDC to record, track and monitor the status and funding of all First Nation capital infrastructure and housing projects. It is being phased out and replaced by the national ICMS (see definition in this glossary).
	Completion ReportThe final report (which includes a final building inspection report) that a First Nation submits to AANDC once a project is completed.
	Comprehensive Community Planning (CCP)AANDC supports long-term community-based planning by First Nations and encourages a community-led, integrated approach to all aspects of community planning. Within a CCP framework, planning for housing is done in concert with other planning elements, relating to land, infrastructure and services. For more information on Comprehensive Community Planning see AANDC’s CCP Handbook, available in hard copy from your Funding Services Officer, or online at: www.aadnc-aandc.gc.ca/eng/1100100021901/1100100021902 
	Contingency FundsFunds set aside by First Nations to address future operation and maintenance costs, usually budgeted for and sourced from initial funding or from other Band revenue streams such as  rent or loan repayments.
	DeficienciesBuilding Deficiencies: Refers to defects in housing materials and/or workmanship, or incomplete work. Financial Deficiencies: Refers to financial shortfalls or holdbacks. 
	Final Inspection ReportThe report written upon completion of a housing project by a qualified building inspector, engineer or other expert as required by the type and scope of work done. 
	First Nation Infrastructure Investment Plan (FNIIP)The FNIIP Replaces the LTCP (see definition below). The FNIIP improves upon LTCP by providing a consistent and equitable national approach to planning. New templates provide a standard format for a five-year forecast of capital infrastructure and housing projects. The FNIIP is a useful tool for both First Nations and AANDC’s capital budget planning. 
	First Nation Inuit Transfer Payment (FNITP)The First Nations and Inuit Transfer Payment system (FNITP) is a web-enabled transfer payment management system that provides integrated service delivery and enhanced management and accountability tools for First Nations and Inuit communities by providing better financial and non-financial reporting capabilities for transfer payment recipients. FNITP assists AANDC in managing funding agreement information and applying prudent cash management practices in accordance with Treasury Board requirements.
	HoldbacksAs a construction industry standard, a percentage of the project cost is withheld by the client until satisfactory completion of all aspects of the project. Prudent practice is to holdback final payment to contractors until all deficiencies are addressed and final inspection is satisfactory.  
	Housing and Infrastructure Asset Report (H&I Asset Report)As part of AANDC’s housing and infrastructure management regimes, First Nations are required to submit an annual report to AANDC on the status and condition of on-reserve housing infrastructure. This report assists the community with asset management, planning for long-term capital needs, and with identifying capital operation and maintenance support required by AANDC. 
	Housing ManagerPerson employed by a Band to deliver the First Nation’s housing program. Depending on the First Nation’s size and organization, this may be an ongoing or short-term, project-driven role. 
	Housing Resource OfficerThe AANDC regional officer assigned to processing AANDC Ministerial Loan Guarantees (see definition in this glossary).
	Integrated Capital Management System (ICMS)The ICMS is AANDC’s new electronic system for tracking capital projects funded by the department. The system provides First Nations and AANDC with easy-to-access and up-to-date information on the status of capital funded assets. ICMS replaces the CPMS.  
	Ministerial Loan Guarantee (MLG)Section 89 of the Indian Act restricts reserve land from being mortgaged or held as security. A loan guarantee by the AANDC Minister can be obtained by a Band or Band member to guarantee money borrowed from a commercial lender. In the event of a default, the Minister can recover monies from the Band that AANDC paid to the lender as a loan guarantee. 
	Physical Development Plan (PDP)Identifies a community’s existing and forecasted capital infrastructure. The PDP is a useful tool for mapping, planning and identifying financing/funding needs. 
	Program Guide (AANDC BC Region)A quick reference tool specifically for BC First Nations administrators/program managers to find program, reporting and budget information.  The Program Guide is accessible to BC First Nations administrators/program managers on the AANDC Extranet at: www.aandc-aadnc.gc.ca/dci/dcilog_e.asp.  Select the current fiscal year, then British Columbia Region (ask your Funding Services Officer for the password). From the list on the left, select ‘Manuals and Guidelines’.
	Progress ReportFirst Nations who receive funding from the department must submit regular progress reports on capital and housing projects in order to trigger the release of funds. Progress reports include information on the status of a project, revenues, expenditures and additional funding needs. 
	Project ManagerIn some cases a First Nation's Housing Manager is also the Project Manager or the First Nation may assign/contract a Project Manager to carry out specific duties. The Project Manager is the person responsible for overseeing the project to completion. Duties may include: 
	 arranging contractors and trades 
	 ensuring all invoicing and accounts are up to date 
	 liaising with occupants 
	 monitoring scope of work within the eligible activities and costs of approved funding
	 arranging required inspections, reporting to the First Nation 
	 ensuring all project requirements are met for AANDC funding. 
	Recipient Reporting Guide (RRG)A reference manual intended to help AANDC funding recipients comply with the terms of their specific funding agreements. For online access, see web link and instructions under ‘Program Guide’ in this glossary. The link for the Recipient Reporting Guide is directly underneath the link for the Program Guide.
	Recovery of FundingFirst Nations are required to return AANDC funds that have not been applied in accordance with their funding agreement. 
	Regional Housing Officer (RHO)The AANDC regional officer assigned to the operational delivery of regional AANDC housing program support. 
	Sweat EquityLabour is assessed as personal contributions towards a home’s equity. The building inspector or program manager identifies the work to be performed by the occupant and/or family members and assesses its dollar value. Where skilled labour is involved, the individual and his or her qualifications will be identified.
	Building Officials Association of BCwww.boabc.org 
	British Columbia Building Codewww.bccodes.ca/bccode_building.htm
	Canada Mortgage and Housing Corporationwww.cmhc-schl.gc.ca/en/index.cfm
	Canadian Environmental Assessment Agencywww.ceaa-acee.gc.ca/default.asp?lang=En&n=D75FB358-1,Treasury 
	Community Infrastructure and Housing Document ListsPolicies & Directives: www.aadnc-aandc.gc.ca/eng/1100100010585/1100100010606 Funding: www.aadnc-aandc.gc.ca/eng/1100100010656/1100100010657 Best Practices: www.aadnc-aandc.gc.ca/eng/1100100010663/1100100010674 
	Comprehensive Community Planning – Handbook and Informationwww.aadnc-aandc.gc.ca/eng/1100100021966/1100100021970 
	First Nations Building Officers Associationwww.fnnboa.ca
	First Nations Inspectors Program New Housing/Renovation Certificatewww.building-inspector.org 
	Recipient Reporting Guide (RRG)www.aandc-aadnc.gc.ca/dci/dcilog_e.asp Please contact your Funding Services Officer for the password
	Residential Rehabilitation Assistance Programwww.cmhc-schl.gc.ca/en/ab/noho/noho_015.cfm 
	WorkSafeBC General information: www.worksafebc.com/default.aspHazardous Materials information: www2.worksafebc.com/Topics/WHMIS/Home.asp
	AANDC BC Region provides housing subsidies to assist First Nations with the construction and purchase of new housing, and for renovations that address structural and health and safety concerns. A Practical Guide to Housing is intended as a basic how-to guide to access AANDC housing funding. 
	Key to accessing AANDC BC Region housing subsidies for both short and long-term housing goals is planning. Housing is planned and delivered in a continuous cycle, where each phase is essential to the next. The Housing Cycle’s five stages are: 
	1. Planning
	2. Proposals and Applications
	3. Implementation
	4. Monitoring
	Reporting 
	The five chapters that follow describe each stage of the Housing Cycle to assist First Nations with planning, delivering and managing housing in their communities. 
	Planning is essential to the successful provision and maintenance of community housing. Some First Nation communities already have an established housing program, while others may be just starting out. Either way, the information contained in these pages will be useful to all First Nation members involved with providing housing in their communities. 
	This section outlines the main components of the planning stage: housing and community planning, appointing a Housing Manager, assessing financial viability, identifying and obtaining additional source funding, and hiring and contracting. It concludes with an overview of AANDC BC Region housing subsidies and programs.  
	A Housing Plan is achieved by thoroughly assessing and forecasting a community’s housing needs. The Housing Plan is often developed in the context of a Comprehensive Community Plan (CCP) — a community planning process. A CCP provides a First Nation community with a ‘big picture’ plan, incorporating an Annual Housing Plan, First Nation Infrastructure Investment Plan (FNIIP) and a Physical Development Plan. For more information on community planning, and for possible funding to assist with community planning projects, talk to your Funding Services Officer. 
	First Nations’ community and housing needs and plans vary according to geographic, economic, demographic, and cultural factors. Other things the community needs to consider when developing a Housing Plan: 
	 the type of housing required 
	 the type of home ownership (First Nation or individual)
	 the type of land tenure (e.g., Certificate of Possession, First Nation leased land, First Nation owned land)
	 infrastructure and lot servicing requirements.
	These factors are addressed in some detail in Stage 2: Proposals and Applications. 
	First Nations that do not have a full-time Housing Manager should consider engaging one. The Housing Manager’s role is to guide and oversee on-reserve housing projects throughout the entire Housing Cycle – from Planning to Reporting. 
	AANDC housing subsidies are intended to augment other sources of financing for new construction or renovation of existing homes on-reserve. 
	Where a First Nation plans to partially finance its project with a bank loan, the Housing Manager confirms with the Band’s Financial Manager that the First Nation is in a position to repay those loans, either through existing revenues or through future revenues that will be generated by rent or lease payments.
	Tenancy or ownership agreements with individual First Nation members are strongly encouraged where a First Nation plans to take out housing loans on their behalf, or to provide them with a loan guarantee. Both parties should meet early in the project planning process to ensure their respective roles and responsibilities are fully understood (e.g., project timelines, terms and conditions of the tenancy or ownership agreement). Formal written agreements prevent future misunderstandings and problems. 
	First Nations are encouraged to tailor their tenancy and/or ownership agreements as necessary. A sample tenancy agreement is available on the BC Government Office of Housing and Construction Standards Web site: www.rto.gov.bc.ca/documents/RTB-1.pdf 
	In cases where a resident is the owner of a Certificate of Possession (CP) land holding, the First Nation may request that the CP be assigned to the First Nation to hold as security until the CP holder is able to pay off the housing loan. Again, it is important that the parties involved have an agreement in place that clearly outlines the terms and conditions of loan repayment, and the return or retention of the ownership certificate. 
	AANDC housing subsidies are intended to augment other sources of financing for new construction or renovation of existing homes on-reserve. These other sources include: 
	 Canada Mortgage and Housing (CMHC) programs
	 Individual financial contributions or labour contributions (sweat equity) 
	 Financial contributions by the First Nation 
	 Loans from independent financial institutions (e.g., banks or credit unions)
	 Ministerial Loan Guarantees to those First Nations seeking housing loans. 
	Note: Each funding provider has specific application and reporting criteria that the Housing Manager needs to be familiar with. This is important for planning project timelines and for coordinating multiple sources of funding.
	The Housing Manager may also serve as the Project Manager, or may hire a Project Manager, who will begin researching the availability of qualified contractors and trades people. The Project Manager will be in charge of the hiring and contracting process, which includes:
	 seeking competitive quotes 
	 proof of qualifications and reference checks 
	 bonding and adequate insurance. 
	Insurance coverage is critical — the Project Manager can learn more about this by discussing the project with an insurance advisor who is familiar with the housing industry. 
	Housing construction provides valuable employment and skills development opportunities for First Nations contractors and community members. The Housing Manager will want to develop a list of qualified contractors, employees and/or candidates for skills training.
	Note: Subsidy applications must be approved by AANDC prior to the initiation of construction, purchase or renovation. 
	AANDC BC Region housing subsidy amounts are based on the particular geographic and economic characteristics of a First Nation community. For example, a coastal First Nation with no road access is eligible for a larger subsidy than a First Nation located next to an urban 
	municipality. Contact your AANDC Regional Housing Officer or Funding Services Officer to confirm current subsidy estimates available for your community. 
	Eligible recipients of AANDC subsidies are First Nation Councils, or delegated authorities (e.g., Tribal Councils and other eligible organizations) that have funding agreements with AANDC BC Region. 
	AANDC BC Region housing subsidies are intended to address justifiable needs. Subsidies are not intended:
	 for housing that can be financed by other means 
	 for housing designs and costs that exceed normal housing standards
	 to be applied to multiple units for the same individual 
	 to be used for the purpose of economic gain (otherwise known as un-just enrichment)
	 to be used to “house flip” by the owner 
	 to be applied retroactively to work done in previous fiscal years, not approved in the current fiscal year.
	AANDC housing subsidies are intended for dwellings on First Nation controlled land, and can only be applied to permanent homes that are or will be affixed to permanent foundations that meet or exceed building code regulations. A permanent home is defined as a habitable dwelling fixed to a foundation as prescribed by the BC Building Code, which can be found at: www.bccodes.ca/bccode_building.htm 
	The Housing Manager should be aware that AANDC subsidies are approved subject to funds being available in the AANDC regional capital budget. Since AANDC determines capital budget funding priorities by reviewing and analyzing First Nations capital plans, it is strongly advised that First Nations include all anticipated housing projects in their FNIIP (First Nation Infrastructure and Investment Plan: a five-year forecast of capital infrastructure and housing projects). An AANDC BC Region Housing Officer or Capital Specialist can provide direction regarding capital funding processes and access to planning resources. 
	It is important to plan for funding needs and expenditures to avoid funding shortfalls or interrupted cash flows for projects that span more than one fiscal year. AANDC subsidies must be spent by the First Nation within the appropriate fiscal year (April 1 to March 31). Funds not spent in the fiscal year for their approved use are subject to recovery by AANDC (repaid to AANDC). The First Nation is responsible for addressing any funding shortfalls. 
	The Housing Manager should contact an AANDC Housing Officer to discuss any concerns about the timing of funding transfers, or multi-year project funding needs. 
	There are five different kinds of AANDC subsidies. Briefly, these are: 
	This subsidy is provided for the construction or purchase of permanent homes located on-reserve. Each housing unit may qualify for one subsidy (e.g., duplex = 2 subsidies, triplex = 3 subsidies, etc.). 
	Modular homes must have Canadian Standards Association (CSA) approval and be permanently affixed to a foundation. 
	The maximum allowable renovation subsidy is fifty per cent (50%) of a new home subsidy: where renovation costs exceed the renovation subsidy amount, the First Nation must arrange for other financing to cover the balance.
	The following criteria must be met for a project to be eligible for renovation subsidies:
	 the home is at least ten (10) years old
	 the home has not received AANDC housing subsidies (new home or renovation) within the last ten (10) years 
	 renovations must extend the structural and/or mechanical life expectancy of the home by at least fifteen (15) years 
	 work must meet or exceed BC Building Code standards
	 energy efficiency-type proposals are considered case-by-case, subject to the scope of work, estimated increase in asset life expectancy and available AANDC funding.
	The following are not eligible for AANDC housing subsidy support:
	 lot servicing and hook-ups for road access, water, sewer, septic and electrical services
	 cosmetic repairs (such as interior flooring, molding, fixtures and painting) and other non-structural items (possible exceptions are cosmetic repairs required in the course of AANDC approved renovations, such as mould remediation work)
	 homes receiving CMHC’s Section 95 Social Housing Program funding are not generally eligible for AANDC renovation subsidies (see section Canada Mortgage & Housing Corporation Housing Programs on page 17 of this Guide for more information).
	AANDC BC Region provides a mould renovation subsidy to assist First Nations with mould remediation. Mould renovations are more complicated, and can be more costly than regular renovations, therefore AANDC BC Region may approve up to twice the renovation subsidy amount for eligible mould remediation project costs. 
	For example, if a First Nation’s eligible renovation subsidy is $10,000, but there is mould contamination that is deemed a health risk by a Health Canada Officer, then the eligible mould remediation subsidy will be $20,000 (the same as a new construction subsidy).
	The first step, then, in assessing the extent of mould contamination is to request Health Canada to assess the affected housing unit. Upon the First Nation’s request, Health Canada will arrange for a local Environmental Health Officer (EHO) to visit and assess the mould damage in a home. Health Canada then provides the First Nation with an official letter and report.
	Upon receiving this letter and report, the First Nation’s Housing Manager seeks competitive quotes from qualified mould remediation contractors for mould removal and home repair. Both the Health Canada report/letter of assessment, and the competitive contractor quotes must be submitted with the AANDC mould renovation subsidy application. Refer to Appendix A for the Mould Renovation subsidy application process. 
	Note: Health Canada recently changed its method of measuring mould severity, from “category” classification, to square foot coverage. Housing Managers should consult an AANDC Housing Officer or Health Canada to confirm current assessment measurements that determine whether a project is eligible for AANDC’s mould renovation subsidy.
	Mould can be a health risk: improperly trained workers’ health could be compromised from exposure to some moulds. As well, waste material from mould infested buildings must be disposed of in an environmentally safe manner. Mould remediation contractors must be aware of all applicable rules and regulations for handling hazardous materials and must carry adequate insurance for the scope of work to be done. WorkSafeBC provides guidelines for hazardous materials at the following Web site: www2.worksafebc.com/Publications/OHSRegulation/GuidelinePart20.asp#SectionNumber:G20.112 
	CMHC also provides training for mould remediation. Further information is available on the home maintenance section of the CMHC Web site at: www.cmhc.ca/en/ab
	The AANDC Ministerial Loan Guarantee (MLG) assists First Nations and their members to secure loans from financial lending institutions for the purposes of constructing, purchasing and renovating homes on-reserve. Provision of the MLG is subject to a number of conditions, including the following:
	 the lot must be serviced (e.g., with road, water/sewer and electrical)
	 encumbrances on the land (e.g., Certificates of Possession or leases) do not prevent its use for residential (or intended) purposes
	 the land on which the housing is to be situated is under the control of the Council, the First Nation or the member
	 the First Nation is financially solvent and has no outstanding audit issues with AANDC
	 the applicant is a First Nation or status Indian as defined by the Indian Act
	 an acceptable Environmental Site Assessment has been conducted
	 there are no outstanding defaults on loans associated with the property.
	The First Nation Council will want to carefully consider a decision to apply for a Ministerial Loan Guarantee. In the event of a loan default, the MLG provides for the lender to recover its losses from the Minister of AANDC. AANDC will then recover those losses from the First Nation.
	Given that the First Nation is ultimately responsible for the loan, a defaulting individual (or First Nation Council) can affect the First Nation’s solvency and ability to provide community programs. First Nations should carefully screen loan applicants’ qualifications and monitor loan repayment. 
	Refer to Appendix K for the Process of Securing a Ministerial Loan Guarantee. For Approval and Management of a Ministerial Loan Guarantee, go to the following link:www.aadnc-aandc.gc.ca/eng/1100100010759/1100100010763  
	In addition to housing subsidies, AANDC BC Region provides building inspection subsidies to assist with building inspection costs incurred during construction, purchase or renovation. Subsidy amounts vary throughout the province according to the geographic subsidy classifications outlined earlier (under the AANDC subsidies section). New home inspection subsidies are calculated at a higher rate than renovation inspection subsidies. Housing Managers are encouraged to contact an AANDC BC Region Housing Officer to confirm which building inspection subsidies they are eligible for.
	Under this program, a First Nation may access funding for members on social assistance who have incurred additional living expenses as a result of mould renovations. The NCME program provides reimbursement for costs associated with mould remediation, such as temporary replacement shelter, clothing, bedding, furniture, etc. It is available when both of the following apply:
	 the individual member is receiving social assistance support
	 Health Canada has assessed the home to be a health and safety risk.
	Housing Managers should contact an AANDC Social Development Officer or Funding Services Officer for information on making an application. 
	CMHC provides housing assistance on-reserve through two programs: the Non-Profit Rental Housing Program (Section 95 program), and the Residential Rehabilitation Assistance Program (RRAP). 
	The Non-Profit Rental Housing (Section 95) program assists First Nations with constructing, purchasing, rehabilitating, and administering on-reserve rental housing. The program provides subsidies to assist with covering rent shortfalls and housing maintenance costs. 
	This CMHC subsidy runs for the duration of the CMHC loan agreement used to finance the construction of the housing project. 
	For homes not under CMHC Section 95 agreements, CMHC provides the Residential Rehabilitation Assistance Program (RRAP), which provides financial assistance to First Nations and their members to repair existing housing units to meet minimum health and safety standards. Repairs can include home alterations to enable access for disabled persons.
	First Nations applying for RRAP subsidies can also apply for AANDC renovation subsidies. For projects that request funding support from both AANDC and CMHC programs, AANDC will require additional information in the form of: 
	 a letter from CMHC confirming CMHC’s allocation to the project
	 a Band Council Resolution (BCR) confirming any required First Nation’s financial contribution
	 a BCR confirming that the First Nation will cover the total amount of the rehabilitation or restoration project in the event that the RRAP does not cover its entire cost.
	CMHC also delivers mortgage and ownership programs. Enquiries about CMHC housing programs are best directed to a CMHC Aboriginal Housing Officer. Program and contact information is available on the CMHC Web site at: www.cmhc.ca/en/ab/onre/index.cfm
	Where a First Nation owns housing units and rents them to individuals receiving social assistance, the First Nation is required to follow the rental collection and reporting requirements in the AANDC BC Region Social Development Program Manual (ask your Funding Services Officer for a copy). Housing Managers can contact an AANDC BC Region Social Development Officer or Funding Services Officer for information and current policies on rent collection and reporting.
	This section provides essential information pertinent to the proposals and applications stage: documentation requirements, physical eligibility criteria, approval timelines, management and maintenance plans, and permits and building inspections. 
	Providing complete information on the application (or proposal) will ensure that delays are minimized. Documentation required depends on the type and scope of the project, with applications normally requiring the following: 
	 Land Encumbrance / Status Check 
	 Environmental Screening or Assessment
	 Project Management Plan
	 Timber Permit confirmation (if applicable) 
	 Inspection Schedule (building or other inspections)
	 Band Council Resolution(s)
	 CMHC funding confirmation 
	 Approved Lender Loan Agreements  
	Refer to Appendix B (Flowchart for the Housing Submission and Applicant’s Approval Process).
	The type of housing design, construction or renovation will determine the application format for an AANDC subsidy. 
	Housing unit densities (single detached units, attached or multi-unit developments) will determine the level of detail required to assess project phasing, infrastructure needs, site preparation and overall costs. 
	The type of housing ownership (e.g., rental or individually owned) determines which program to apply to for funding support. Lenders and CMHC may require the First Nation to apply for a Ministerial Loan Guarantee for loans towards new construction or purchase by individuals or First Nation-owned rental units. 
	Serviced lots are those that provide road access, water, sewer and electrification. AANDC’s housing subsidy eligibility criteria includes mandatory requirements for lot servicing. 
	Water may be provided through individual wells, or local or community-wide piped systems. Sewer may be provided through on-site septic systems, or local or community-wide piped systems. Electrification is usually available through community-wide systems.
	Applications for projects that have their own water source and septic system, or for those that require new or repaired water and septic systems, must include the following Health Canada reports:
	 water systems pump tests to verify quantity
	 verification that potable (drinking) water meets health standards
	 approval of septic systems construction and operation.
	Where a lot is serviced by community infrastructure utilities, the subsidy application must verify that the home will be connected to these existing systems.
	These are mandatory requirements for AANDC housing subsidies and Ministerial Loan Guarantees. 
	A timber permit may be required if marketable timber is removed to allow for newly constructed or purchased homes.
	A timber permit will be required if the value of the timber to be cleared is estimated to be $10,000 or more and/or if the cleared timber (which may be valued at less than $10,000) will be transported and sold off-reserve.
	If a timber permit is not necessary, the First Nation will be asked to make a statutory declaration that the timber’s value is less than $10,000 and/or that it will not be transported and sold off-reserve.
	Timber Permit regulations are administered by the Natural Resource Officer in AANDC’s Lands and Economic Development Unit. The Housing Manager is encouraged to confirm current policies and regulations with the Natural Resource Officer at AANDC. 
	The majority of subdivisions on reserves have been created in accordance with the Canadian Environmental Assessment Act (CEAA). If the lot or home is located within a subdivision, the Housing Manager should reference the original subdivision environmental assessment with the application. Projects not within existing subdivisions may require more detailed environmental screening assessments.
	Homes built or moved on-reserve must also adhere to CEAA. As of April 1, 2005, they must have a Phase 1 Environmental Site Assessment as prescribed by the Canadian Standards Association (CSA), Standard Z768-94. For further information consult the Canadian Environmental Assessment Agency Web site:  www.ceaa-acee.gc.ca/default.asp?lang=En&n=D75FB358-1 
	AANDC BC Region housing subsidies do not fund environmental assessment costs. 
	The Housing Manager should contact an AANDC Housing Officer or Environmental Officer in AANDC’s Lands and Economic Development Unit to confirm environmental requirements. Refer to Appendix E for Environmental Screening Reporting forms. 
	Financing is often subject to funding approvals from multiple agencies (e.g., AANDC, CMHC, Health Canada). In order to develop a realistic project work plan, the Housing Manager needs to be aware of different agency approval timelines. 
	Project work plans and cash flow schedules need to include anticipated timelines for funding approvals and access to funding or financing. This way, the Housing Manager and/or First Nation’s administration can forecast any funding gaps that may require interim financing or additional carrying costs. 
	Refer to Appendices B and F to J (Housing Submission and Applicant’s Approval Process Flow-Chart and Checklists) for information about various AANDC housing subsidy approval processes. 
	All AANDC housing subsidy applications must include a Project Management Plan, signed by the Housing or Project Manager. Refer to Appendix C and D for Project Management Plan templates.  
	The Project Management Plan confirms the roles and responsibilities of the Housing or Project Manager, and of any other Technical Advisors. Responsibilities include inspections, land encumbrances, project costs, timber permits, type of building foundation and lot servicing. 
	Any housing development project must plan for adequate maintenance over time. The Housing Manager needs to determine the housing project’s ongoing maintenance requirements, and plan for finance and revenue contingencies to cover future maintenance costs. 
	This practice will improve the quality and life span of housing and will reduce any financial reductions for other First Nation community programs and services. 
	The Housing or Project Manager hires qualified inspectors to ensure that work is done in accordance with current building codes and regulations. The building inspector’s name, certification, and/or qualifications must be confirmed on all housing construction and renovation subsidy applications. 
	A qualified inspector is an individual who is properly accredited and registered in British Columbia as a building inspector. The following organizations provide information on qualification standards: 
	 Building Officials Association of BC(BOABC)www.atomiccrayon.com/EN/main/portfolio/boabc.html
	 First Nations Building Officers Association (FNBOA) www.fnnboa.ca
	It is strongly recommended to hire inspectors with experience relevant to the scope of work of the project, and who have "errors and omissions insurance”. 
	The building inspector must not be involved in any aspect of the construction, renovation or management of the project: there needs to be an arms length relationship between the First Nation, the building inspector, and the contractor. The building inspector signs all inspection reports, indicating his or her qualification level.
	The implementation stage assumes that all funding for the project has been approved and the First Nation is ready to move forward on the actual construction, remediation and/or renovation. The Housing Manager monitors progress to ensure the project progresses and finishes on time and on budget. 
	In stage 3 the Project Manager, upon receiving competitive quotes from qualified contractors and trades people, hires those who will build the project. As part of this process the Project Manager requires proof of qualifications, conducts reference checks, and ensures bonding and adequate insurance (such as errors and omissions insurance, workers compensation, and liability insurance). Insurance coverage is critical — appropriate coverage should be discussed with an insurance advisor familiar with the housing industry.
	The Housing Manager ensures that Management Plans (refer to samples in Appendix C and D) are followed. He or she works closely with the Project Manager to track the project’s progress, and notifies AANDC of any significant delays or situations that may affect the viability or scope of the work that was originally approved. 
	Subsidy cash flows must be spent in the current fiscal year, and funding report due dates must be met. Any AANDC funding not spent in the year it is provided may be recovered by AANDC. The Housing Manager should contact an AANDC Housing Officer to determine any necessary AANDC approvals for changes to the project’s scope of work, timeline or viability. 
	The Housing Manager/Project Manager should monitor and ensure that:
	 contracts with contractors are finalized
	 all permits are obtained
	 the timing of trades and building inspections is coordinated
	 a plan for the proper disposal of construction and hazardous materials is in place
	 adequate insurance and workers compensation is in place
	 invoices for services and contracts are recorded
	 any contractor cash holdbacks are in place to address deficiencies
	 any changes to scope of work are approved by the funding agencies
	 cash flows from all funding sources are in place for timely payments to workers and contractors
	Refer to Appendix L for a sample project Cash Flow Statement.
	All building permits and regulatory conditions must be in place prior to starting work. 
	AANDC BC Region requires projects to meet or exceed British Columbia Building Code (BCBC) standards. The BCBC can be found at: www.bccodes.ca/bccode_building.htm.
	Although the BC Building Code applies province-wide, it may not specify unique construction standards that would be best suited to different climatic or geographic regions. For example, the BC Building Code may not mention that laying a “rain screen” underneath exterior siding and extended roof overhangs will greatly improve the durability of structures in west coast climates. As well, First Nation governments may wish to include building design or construction improvements that surpass BC Building Code requirements.
	The building inspector must perform inspections at all stages of the project. Types of inspections include (but are not limited to): 
	 building site
	 foundation
	 framing
	 electrical
	 plumbing
	 insulation
	 natural gas/propane
	 fireplace/woodstove 
	The final building inspection report verifies that the home has been built in compliance with applicable building codes.
	In the case of renovations, the inspector or qualified contractor’s initial inspection report specifies the work that will be required to address the building code, health and safety standards, and any structural concerns. 
	The inspector or contractor provides a cost estimate for each work item required. This cost estimate must be included in the application for an AANDC renovation subsidy and must be competitive with industry standards.
	Please note that AANDC will not accept initial inspection reports that are more than one year old. Any changes to the scope of work are to be addressed as outlined below.
	Where there have been increased costs or changes to the scope of work, the contractor or building inspector must provide a new report verifying the additional work required and the associated cost or cost estimate. 
	Changes to the original approved activities must be submitted to AANDC for approval. The maximum allowable subsidy for the project cannot be exceeded – any additional expenses are the responsibility of the First Nation. 
	This section outlines the elements that are crucial to successfully monitoring the completion of an AANDC subsidized housing project.
	The First Nation Council and Housing Manager must ensure that any agreements for rent, loan repayments and guarantees are strictly enforced and monitored. Otherwise, First Nations financial carrying costs can quickly become overwhelming and place the First Nation in a deficit situation.
	The Housing Manager may have already met with the (present or intended) home occupants during the early stages of the project to familiarize them with the First Nation’s tenancy/homeowner agreement and any other obligations. All parties need to ensure there is full understanding of the agreement(s) and each party retains signed copies for their records. 
	The building inspector’s Final Inspection Report is a very important component of the project. The Final Inspection Report confirms that all work is done according to building code or, alternatively, it identifies any deficiencies that need to be addressed. 
	Final inspection for renovations confirms that all work identified in the initial inspection report has been satisfactorily completed and complies with applicable building codes. Only the building inspector has authority to amend or edit the Final Inspection Report. Under no circumstance are they to be altered by any other person. All reports must be signed and dated by the inspector.
	Whether for new construction or for substantial renovations, the Final Inspection Report provides the First Nation and the occupants with written confirmation that the work performed meets all regulatory codes, prior to their occupation of the new or renovated home. This provides the First Nation and occupants with a record of work performed. Some lenders may also require a copy of the Occupancy Permit and/or Final Inspection Report. 
	Once the project passes Final Building Inspection, the Housing Manager forwards a copy of the report to an AANDC Housing Officer. This is necessary to satisfy AANDC reporting requirements, and to remain eligible for future AANDC housing and infrastructure funding. 
	Deficiencies are work items that have not been completed to building code or other regulatory standards, or items that the contractor has yet to complete. Deficiencies might be found in: landscaping, painting, caulking, electrical fixtures installations, stair railings, etc. 
	The Housing Manager normally retains a ten per cent (10%) cash holdback, payable to the contractor once deficiencies are addressed or, alternatively, payable to another qualified contractor to complete.
	At the end of the project, the Housing Manager ensures that all invoices are paid, and all expenditures are fully accounted for. This also serves to confirm expenditure of AANDC funding.
	Reporting is critical to the successful completion of an AANDC funded project, and to a First Nation’s eligibility for future AANDC housing subsidies. This section provides essential reporting information for the Housing Manager. 
	It is the Housing Manager’s responsibility to ensure that all reporting obligations are being met. With AANDC housing subsidies, recipient First Nations are under contract to report on the specific projects funded. Reporting is a critical function of project management — overdue or insufficient reports can halt subsequent AANDC funding transfers, including funding transfers for other projects. 
	AANDC reporting requirements and due dates are printed in the BC Region Program Guide provided to every First Nation. The Housing Manager should confirm current reporting requirements through his or her First Nation administration, or ask an AANDC Funding Services Officer for a copy of, or link to the Recipient Reporting Guide. 
	Other funding agencies and lenders also have specific reporting criteria and it is the Housing Manager’s responsibility to obtain these. 
	The reporting stage of the Housing Delivery Cycle usually occurs in the last quarter (January to March, inclusive) of the fiscal year. The Housing Manager needs to ensure that: 
	 year-end project work is complete
	 all costs are reconciled with revenues 
	 any short-term and long-term financing is addressed
	 tenancy/owner agreements are signed 
	 the First Nation’s community plans as referenced in Stage 1 are updated 
	 housing forecasts for the next year are outlined. 
	Completing all year-end reports puts the First Nation in a solid position to proceed with developing its housing plan for the next fiscal year. Comprehensive housing plans further strengthen long-term capital plans and other community initiatives.  
	AANDC may determine, on a case-by-case basis that Progress Reports are required; especially for projects that involve multiple unit construction, renovation or mould remediation and/or require funding beyond the current fiscal year. Progress Reports may be required to monitor project management, or changes to the work that was originally approved.
	Depending on the scope of the project, Progress Reports may require building inspections at different phases of the project. To ensure there are no unexpected surprises, the Housing Manager should clarify specific Progress Report requirements with an AANDC Housing Officer.
	Completion Reports are necessary to meet AANDC funding requirements, and are a useful tool for the First Nation to: 
	 confirm that contractors have met their obligations 
	 include in the First Nation community’s asset management records. 
	Refer to Appendix M for a sample copy of a Certificate of Completion Report.
	The Housing Manager must ensure that the project passes final inspection from a qualified building inspector (see Building Inspections section). The format of an inspection report may vary by inspector. Refer to Appendix N for a sample inspection report.
	Once AANDC reviews and accepts the Final Inspection/Completion Report, the project will be deemed complete, with no outstanding reporting requirements.
	The Housing Manager addresses any construction deficiencies to ensure that contractors’ obligations are fulfilled, and that any financial holdbacks have been appropriately applied. 
	It is important to confirm that all revenues and expenses for each project are reconciled prior to the end of the fiscal year. This will provide reliable information for: 
	 settling any outstanding invoices
	 identifying surpluses
	 forecasting financial needs for the next fiscal year
	 preparing accurate audit information. 
	The accounting fiscal year for most First Nations ends on March 31, coinciding with AANDC’s fiscal year end.
	Funds must be utilized in accordance with the specific terms and conditions of the funding arrangement. Any unspent AANDC housing funding is subject to recovery by AANDC. In other words, the First Nation must return AANDC housing program funds that were not spent during the fiscal year in which they were approved. 
	This Guide does not include further details on accounting, as it assumes First Nation administrations have their own accounting systems and formats. Please contact an AANDC Housing Officer or Funding Services Officer for questions regarding unspent or surplus project funding. 
	The Housing Cycle is a continuous process. Each component must be addressed to sustain the cycle, and upon finalizing the current year’s housing activities, a new cycle starts. First Nation Housing Managers will find it advantageous to update their Housing Plans to forecast housing needs over the next few years. 
	First Nations must include planned housing projects in their FNIIP annual submissions to AANDC: refer to Appendix O. The FNIIP template does not include details that a particular First Nation may need for its own Housing Plan.  
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	Health Canada’s assessment of a home determines the categorization of mould. Occupants relocated due to mould contamination may be eligible for monthly assistance. Please call a Funding Services Officer for details concerning eligibility, allowable costs and reporting requirements. 
	To apply for Interim Mould Remediation funding, the Housing Manager/First Nation, on behalf of the occupants of an affected home are required to submit a/an:
	1. copy of the Health Canada inspection report signed by the Environmental Health Officer that indicates the occupants name(s) and street address
	2. building inspector’s report signed and dated
	3. mould remediation report signed and dated. The report must include the qualifications of the mould remediation project manager and company
	4. Management Plan signed and dated
	5. Environmental Screening Record signed and dated – 1 page
	6. identification of funding sources. 
	First Nation Name:
	MANAGEMENT PLAN20 _ _ /20 _ _ (fiscal year) Housing/New Construction
	LOCATION:
	The project is located on Reserve Name: ____________________________  I.R. # _________
	1)
	Lot #:
	Street Address:
	Occupant Name:
	2)
	Lot #:
	Street Address:
	Occupant Name:
	3)
	Lot :
	Street Address:
	Occupant Name:
	4)
	Lot #:
	Street Address:
	Occupant Name:
	5)
	Lot #:
	Street Address:
	Occupant Name:
	6)
	Lot #:
	Street Address:
	Occupant Name:
	7)
	Lot #:
	Street Address:
	Occupant Name:
	8)
	Lot #:
	Street Address:
	Occupant Name:
	9)
	Lot #:
	Street Address:
	Occupant Name:
	10)
	Lot #:
	Street Address:
	Occupant Name:
	SUMMARY OF WORK
	To Construct/Purchase (# of) _______________ Houses at a Total Project Cost of $ ___________________         
	PROJECT SUBSTANTIATION
	To meet the existing housing needs as per our housing policy. The new homes will be an addition to the existing housing stock.
	PROJECT MANAGEMENT
	The following project team will be implemented for the 20 _ _ / 20 _ _year (e.g., 2009/2010) Housing program:
	Band Council Representative:   __________________________________________                                       
	Band Project Manager: __________________________________________Qualifications: __________________________________________                         
	Band Technical Advisor (if applicable): __________________________________________Qualifications: __________________________________________
	REPORTS
	The Band’s Project Manager shall provide the AANDC Regional Housing Officer:
	1. Completion Report and any required Progress Reports. The Band’ Project Manager shall provide the AANDC Regional Housing Officer with Reports as required by the BC Region First Nation Reporting Guide and any additional terms and conditions, such as Progress Reports as required for the AANDC funding approval. 
	2. Final Inspection Report by qualified inspector for code compliance. The Band’s Project Manager shall provide the AANDC Regional Housing Officer with a Completion Certificate (see Final Completion Reports) and the Building Inspector’s Final Inspection Report, upon project completion. 
	SUGGESTED WORK DESCRIPTIONS
	Band Project Manager
	The Project Manager may be responsible for the following:
	 liaising with the consultant, Housing Manager and the Band Council
	 preparing all relevant project documents
	 obtaining detailed estimated costs for each housing renovation
	 reporting to Band member renovation recipient 
	 controlling and supervising renovation and/or construction work
	 all correspondence and reports related to the project
	 preparing and submitting all Ministerial Guarantee request documents
	 ensuring that all land encumbrance clearances are obtained
	 ensuring that legal surveys are complete
	 ensuring that mitigation measures on Environmental Screening Record are carried out
	Band Technical Advisor (combine with Project Manager, if desirable)
	The Technical Advisor may be responsible for the following:
	 providing design details
	 preparing project specifications
	 projecting management 
	 tendering documents, specifications and construction drawings
	 supervising/inspecting construction and/or renovations
	 providing technical advice to the Band
	 reporting to the Project Manager on project progress
	INSPECTIONS
	Inspections for new construction are carried out by a qualified code inspector (an individual who has passed either a level one or Building Officials Associations of British Columbia (BOABC) examination and/or has graduated from the Canada Mortgage and Housing Corporation’s First Nation Inspector Initiative (FNII); and at the following stages:
	1. site
	2. foundation
	3. framing and insulation (structural)
	4. electrical
	5. plumbing
	6. completion
	All site inspections shall provide the street address, lot number, and where available, the name of the occupant of each unit being inspected. The completion inspection shall formally verify that the project is substantially complete and that the project is on budget. 
	The Inspector is: ______________________________________ and is qualified to inspect for code compliance to the National Building Code
	The Inspector’s Qualification is: (circle one and indicate level)
	BOABC Level ___        [OR]        FNNBOA Level ___
	(First Nations National Building Officer Association)
	LAND ENCUMBRANCE
	The AANDC subsidy and or Ministerial Loan Guarantee are only provided for those projects occurring on reserve land that does not have restrictions, caveats or encumbrances that prevent its use for the intended residential and occupation purposes. 
	PROJECT COSTS
	SOURCE OF FUNDING
	AMOUNT
	AANDC Subsidy: $           x            units
	Member Equity
	Loan Guarantee Amount
	Band Contribution
	AANDC Inspection Contribution
	OTHER (specify) (e.g., sweat equity)
	TOTAL
	TIMBER PERMIT
	Does this project involve the removal of timber with a value estimated at $10,000.00 or more, and/or involve the transport or sale of the timber off-reserve?
	Circle One  YES (Timber Permit attached)   NO
	PERMANENT FOUNDATION
	The housing unit, whether it is stick built/modular/trailer is fixed to a foundation to prevent damage due to wind load, and the foundation is resistant to the effects of frost.
	SERVICED LOTS
	Are the homes to be constructed/purchased located on serviced lots which provide road access, water, sewer, and electrification? Note that individual well water systems require a “quality & quantity” test as part of the housing submission. Individual septic systems require a sewer permit from Health Canada to be part of the housing submission.
	Circle One  YES    NO
	______________________________________ ________________________(Band Manager/Administrator Signature)  Date
	First Nation Name:
	MANAGEMENT PLAN20_ _ /20_ _ Housing Renovations
	LOCATION:
	The project is located on Reserve Name: _____________________________ I.R. # ________
	1)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	2)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	3)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	4)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	5)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	6)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	7)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	8)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	9)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	10)
	Lot #:
	Street Address:
	Occupant Name:
	Hydro Meter #:
	Age of home:
	SUMMARY OF WORK
	To Renovate (# of) ______________ Non-CMHC Houses at a Total Project Cost of $ ________   
	PROJECT SUBSTANTIATION
	To renovate non-CMHC homes over the age of 10 years, to extend their useful life by at least 15 years.
	PROJECT MANAGEMENT
	The following project team will be implemented for the 20____ / 20____ Housing program:
	Band Council Representative:                                         
	Band Project Manager:                                           
	Band Technical Advisor (if applicable):                                         
	REPORTS
	The Band’s Project Manager shall provide the AANDC Regional Housing Officer:
	1. Completion Report and any required Progress Reports. The Band’ Project Manager shall provide the AANDC Regional Housing Officer with Reports as required by the BC Region First Nation Reporting Guide and any additional terms and conditions, such as Progress Reports as required for the AANDC funding approval. 
	2. Final Inspection report by qualified inspector for code compliance. The Band’s Project Manager shall provide the AANDC Regional Housing Officer with a Completion Certificate (see Final Completion Reports) and the Building Inspector’s Final Inspection Report upon project completion. 
	SUGGESTED WORK DESCRIPTIONS
	Band Housing and/or Project Manager   
	The Housing Manager may be responsible for the following:
	1. Liaising with consultant, Project Officer and the Band Council
	2. Preparation of all relevant project documents
	3. Obtaining detailed estimated costs for each housing renovation
	4. Reporting to Band member recipient regarding the renovations
	5. Control and supervision of renovation and/or construction work
	6. All correspondence and reports related to the project
	7. Preparation and submission of all Ministerial Guarantee request documents
	8. Ensuring all land encumbrance clearances are obtained
	9. Ensuring that legal surveys are complete
	10. Ensuring that mitigation measures on Environmental Screening Record are carried out
	Band Technical Advisor (combine with Project Manager, if desirable)
	The Technical Advisor may be responsible for the following:
	1. Provide design details
	2. Preparation of project specifications
	3. Project management
	4. Tender documents (may be desirable), specifications and construction drawings
	5. Supervision/inspection of construction and/or renovations, as required
	6. Providing technical advice to the Band
	7. Reporting to the Project Manager on project progress
	INSPECTIONS
	Inspections for new construction will be carried out by a qualified code inspector (an individual who has passed either a level one or Building Officials Associations of British Columbia (BOABC) examination and/or has graduated from the Canada Mortgage and Housing Corporation’s First Nation Inspector Initiative (FNII) at the following stages:
	1. Site
	2. Foundation
	3. Framing and insulation
	4. Completion
	All site inspections shall provide the street address, lot number, and where available the name of the occupant of each unit being inspected. The completion inspection shall formally verify that the project is substantially complete and that the project is on budget. Electrical, Plumbing, Natural Gas and other Technical Inspections will be required.
	The Inspector is:                                              
	The Inspector’s Qualification is: (circle one and indicate level) and enclosed 
	BOABC Level ___        [OR]        FNNBOA Level ___
	(First Nations National Building Officer Association)
	LAND ENCUMBRANCE
	The AANDC subsidy and/or Ministerial Loan Guarantee is/are only provided for those projects occurring on reserve land that does not have restrictions, caveats or encumbrances that prevent the use of the land for the intended residential and occupation purposes. 
	PROJECT COSTS
	SOURCE OF FUNDING
	AMOUNT
	AANDC Subsidy: $           ____  x            units
	Member Equity
	Loan Guarantee Amount
	Band Contribution
	AANDC Inspection Contribution
	OTHER (specify) (e.g., sweat equity)
	TOTAL
	TIMBER PERMIT
	Does this project involve the removal of timber with a value estimated at $10,000.00 or more, and/or involve the transport or sale of the timber off reserve?
	Circle One  YES (Timber Permit attached)   NO
	PERMANENT FOUNDATION
	The housing unit whether it is stick built/modular/trailer is to be fixed to a foundation to prevent damage due to wind load, and the foundation is resistant to the effects of frost.
	SERVICED LOTS
	Are the homes to be constructed and/or purchased located on serviced lots in that the lots provide road access, water, sewer, and electrification? Please note that individual well water systems require a “quality and quantity” test to be part of the housing submission. Individual septic systems require a sewer permit from Health Canada to be part of the housing submission.
	Circle One  YES    NO
	______________________________________ ________________________(Band Manager/Administrator Signature)  Date
	Please note:Regular renovations subsidy money is provided for the following and is to meet the BC Building Code: site, foundation, electrical, plumbing and /or mechanical needs /upgrades to extend the life of the house by at least 15 years. 
	The money for other repairs/renovations includes such items as replacing cupboards and interior painting. Replacing carpets etc. should come from other sources of funding (e.g., Band, homeowner and/or a CMHC program where applicable). 
	ENVIRONMENTAL SCREENING RECORDComplete * Sections Only - Sign and Date Page 1 Only - Must Submit All 9 Pages
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Clearing and Grubbing
	Environmental Concerns:
	1. Size and quantity of equipment
	2. Climate
	3. Disturbance of soil and vegetation
	Protective Measures Recommended:
	1. Equipment size should be kept as small as practical for the scope of work.
	1. Avoid clearing during periods of high winds to reduce dust.
	2. Avoid clearing during wet or rainy seasons to alleviate erosion and possible siltation of rivers and streams. Provide siltation control measure where necessary.
	1. Avoid clearing in ecologically sensitive areas. Where clearing must be done in such areas, contact the appropriate agencies (e.g., Environment Canada) and adhere to the required guidelines.
	2. Around the perimeter of the cleared area, provide a 2m wide strip where the trees are cut to stump level only.  This will provide root protection for trees adjoining the cleared area.
	3. Plant seed/seed cleared area to reduce soil erosion and/or dust.
	Review and Approval: 
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Environmental Concerns:
	4. Visual Impacts
	5. Blow down of remaining trees.
	6. Increased snow drifting in cleared area.
	Protective Measures Recommended:
	1. Minimize the number of trees removed. Leave buffer strips if possible.
	1. Soften the cleared forest edge both vertically and horizontally to simulate a natural forest edge.
	1. If possible leave rows of trees as windbreaks.
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Burning
	Environmental Concerns:
	1. Visual Impact
	2. Safety
	3. Erosion
	4. Extent, duration and frequency
	5. Environmental
	Protective Measures Recommended:
	1. Burn early enough in the season to permit regrowth. Avoid scorching adjoining trees.
	1. Burn only during periods to Low Fire Warning Index. Avoid burning during dry periods.
	2. Burn only under favourable wind conditions.
	3. Prepare Emergency Fire Control Plan. Notify local fire department in advance of the burning.
	1. Burn during periods of high soil moisture content.
	2. Burn on mineral soils.
	1. Limit extent, duration and frequency of burning as much as possible.
	1. Minimize the use of tire and other combustible synthetics during burning.
	2. Complete all burning prior to occupation of homes.
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Excavation and Embankment
	(ALSO LOT GRADING)
	Environmental Concerns:
	1. Disturbance of soil and vegetation
	2. Visual Impacts
	3. Changes to natural drainage
	4. Alteration to groundwater table
	5. Accelerated erosion due to new runoff regime
	6. Air pollution, oils and noise from construction equipment
	Protective Measures Recommended:
	1. Plant seed/seed completed earthworks to reintroduce vegetation.
	1. Minimize cut and fill slopes as much as possible. Taper to existing ground.
	2. Cover excavations and embankments with a layer of soil matching the existing site soil conditions.
	1. Install culverts in accordance with design Guidelines.
	2. Size culverts to minimize backwater ponding effects.
	1. Not considered significant/
	1. Plant seed/seed completed earthworks. Install dissipaters in ditches with steep slopes.
	1. Maintain equipment in good condition. Provide for storage of waste oils in accordance with BC Special Waste Regulations.
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Access Road (Driveway)
	Environmental Concerns:
	1. Alteration of groundwater table
	2. Disturbance to soil and vegetation
	3. Burning
	4. Alteration of surface drainage
	5. Changes to natural drainage
	6. Accelerated erosion due to new runoff regime
	Protective Measures Recommended:
	1. Minimal impact - no measures recommended.
	1. See Clearing.
	2. Plant seed/seed finished cut and fill slopes.
	1. See Burning.
	1. Minimal impact - no measures recommended.
	1. Avoid natural drainage features if possible.
	2. Provide culverts where crossings of natural drainage features are necessary. Also provide a culvert where the driveway intersects the main road.
	1. Likely not significant but provide rip -rap where this could occur (e.g., culvert inlet and outlet).
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Septic Tank and Tile Field Construction and Operation
	Environmental Concerns:
	1. Disturbance to soils and vegetation
	2. Contamination of groundwater, water mains, and/or surface water
	Protective Measures Recommended:
	1. Covering under “Clearing and Grubbing” and “Excavation and Embankment.”
	1. Design and construct in accordance with Design Guidelines for Wastewater Systems in BC Region - AANDC. A site evaluation and the design must be done by a specialist qualified in hydro geological and biochemical principles and soil identification.
	2. Ensure 1m minimum clearance from the bottom of the disposal trench to the top of the groundwater mound created by wastewater disposal for 1/20 year flood conditions.
	3. Maintain horizontal separations from buildings, water wells, water mains, property lines and lakes streams as per the minimum standards set out in the Design Guidelines.
	4. Install minimum 50mm of course sand in the bottom of the disposal trench before placing drain rock.
	5. Provide for the regular pumping out of septic tanks.
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Septic Tank and Tile Field Construction and Operation, (cont.)
	Environmental Concerns:
	3. Alterations of groundwater table
	4. Health and Safety
	Protective Measures Recommended:
	6. Prevent access to the drain field area, especially in winter to avoid freezing.
	7. Inspect and test adjacent waterlines to engineering specifications.
	1. Minimal impact - no measures.
	1. Abide by WCB regulations during construction.
	2. Provide heavy and/or lockable cover on septic tank to prevent access by children.
	3. Repair of fields and septic tank pump-out to be done in a sanitary manner (e.g., use lime to disinfect and wear protective clothing.)
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	House Construction
	Environmental Concerns:
	1. Visual impacts (aesthetics)
	2. Disposal of waste construction materials
	3. Noise from construction equipment
	Protective Measures Recommended:
	1. Individual home owner selection of house design, including profiles and exterior colours.
	2. Maintain tree buffers or develops appropriate landscaping.
	1. Develop waste site prior to construction for land filling of solid waste and ash.
	2. If waste is burned, remove plastics, solvents paints and metals for disposal in accordance with BC Special Waste Regulations. Dispose of ash in a landfill.
	3. Minimize waste as much as possible.
	1. Minimal impact. Limit construction to normal daylight working hours.
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	ENVIRONMENTAL SCREENING RECORD
	Project No:
	Location:
	Project Proposal:
	Dept:
	Screening Decision:
	Project Title: *
	Project Manager/Officer: *
	Telephone: *
	Interim Decision:
	Relevant Project Action:
	Landscaping
	Environmental Concerns:
	1. Erosion if there are delays between land clearing and revegetation
	2. Introduction of exotic pest species if seed or sod is of unknown purity
	3. Increase in total transpiration demand above rate of replacement of soil moisture
	4. Attraction of herbivores resulting in increased road kills and danger to human life
	Protective Measures Recommended:
	1. Minimize the delay between clearing and revegetation as much as possible.
	2. Prevent or reduce root and bark damage to trees which are to be preserved.
	3. Revegetation with indigenous species.
	1. Know purity of seed sources or transplant from local area.
	1. Choose species better adapted to local conditions.
	1. Choose species unattractive to herbivorous animals.
	Review and Approval:
	Where there is more than one decision in the same three month period.
	Project Officer:
	Date:
	Responsible Manager (RCM):
	Date:
	For First Nation records only. Check off where applicable.
	Band Name:                           
	Project Title: (Project # assigned)______________________________  
	I) MANAGEMENT PLAN
	1) Location Information:
	a) Reserve Name:
	b) Reserve Number:    
	c) Lot Number:
	d) Street Address:          
	e) Occupant(s) Name(s):          
	2) Project Management Team:          
	3) Inspector Identification:          
	4) Inspector Qualification:          
	5) Project Costs:
	a) AANDC BC subsidy:          
	b) Member Equity Letter from Bank:          
	c) Member Loan Amount:          
	d) Band Contribution BCR:          
	e) Loan Guarantee Amount          
	f) AANDC BC Inspection Contribution:          
	g) Other (specified):
	6) Timber Permit:          
	7) Serviced Lots: (Yes/No)               
	 If ‘No’, is Health Canada permit provided for water and/or sewer? 
	II) ENVIRONMENTAL SCREENING RECORD (9 pages)
	1) Project Title:           
	2) Project Manager Identified:          
	3) Phone Number:          
	4) Signed and Dated:          
	III) LAND ENCUMBRANCE CHECK (by First Nation or AANDC as applicable). 
	 Are there any encumbrances to be identified? Yes/No         
	IF A MINISTERIAL GUARANTEE IS REQUIRED, PLEASE REFER TO SEPARATE CHECKLIST.
	For First Nation records only. Check off where applicable.
	Band Name: _________________________
	Project Title: (Project # assigned)___________________  
	I) MANAGEMENT PLAN
	1) Location Information:
	a) Reserve Name:          
	b) Reserve Number:          
	c) Lot Number:          
	d) Street Address:          
	e) Occupant(s) Name:          
	f) Hydro Meter Number:
	g)  Age of home          
	2) Project Management Team:          
	3) Inspector Identification:          
	4) Inspector Qualification:          
	5) Project Costs
	a) AANDC BC subsidy:          
	b) RRAP:           
	i) CMHC Letter:          
	ii) or BCR:          
	c) Member Equity Letter from Bank:          
	d) Band Contribution BCR:          
	e) AANDC BC Inspection Contribution:          
	f) Other (specified):          
	6) Serviced Lots: Yes/No (If ‘No’ , is Health Canada permit provided for water/sewer?         
	7) Non-CMHC Home Certification:          
	8) Signed and Dated:          
	II) ENVIRONMENTAL SCREENING RECORD (1 page)
	1) Project Manager Identified:          
	2) Phone Number:          
	3) Signed and Dated:
	III) BUILDING INSPECTORS REPORT (per unit)
	1) Age of House:          
	2) Occupant(s) Name(s):          
	3) Street Address:          
	4) Lot Number:           
	5) Scope of Work:          
	6) Cost Estimate:          
	7) Sweat Equity Identification:          
	8) Signed and Dated:          
	9) Certificate of Qualification (has a copy been enclosed?)           
	IV) NOTES
	For First Nation records only. Check off where applicable. 
	Project Title/#: _______________Band Name:_______________________  
	I) ENVIRONMENTAL HEALTH OFFICER REPORT
	1) Occupant Name:        
	2) Street Address:         
	3) Mould Assessment report         
	4) Signed and Dated:         
	II) MEDICAL DOCTORS LETTER
	1) Provided:          
	III) MOULD REMEDIATION CONTRACTOR REPORT
	1) Occupants Name:          
	2) Street Address:          
	3) Lot Number:           
	4) Scope of Work:          
	5) Cost Estimate:          
	6) Signed and Dated:          
	IV) MOULD REMEDIATION CONTRACTOR QUALIFICATIONS
	1) Provided:           
	V) MANAGEMENT PLAN
	1) Location Information:
	a) Reserve Name:          
	b) Reserve Number:          
	c) Lot Number:          
	d) Street Address:          
	e) Occupant(s) Name:          
	f) Hydro Meter Number:              
	g) Age of home:                          
	2) Project Management Team:          
	3) Inspector Identification:          
	4) Inspector Qualification:          
	5) Project Costs:
	a) AANDC BC subsidy:          
	b) RRAP:           
	i) CMHC Letter:
	ii) or BCR:          
	c) Member Equity Letter from Bank:          
	d) Band Contribution BCR:          
	e) AANDC BC Inspection Contribution:          
	f) Administration Dollars:          
	g) Other (specified):          
	6) Serviced Lots: Yes/No If ‘No’: is Health Canada permit provided for water/sewer?           
	VI) ENVIRONMENTAL SCREENING RECORD (1 page)
	1) Project Manager Identified:          
	2) Phone Number:          
	3) Signed and Dated:          
	VII) BUILDING INSPECTORS REPORT (per unit)
	1) Age of House:         
	2) Occupants Name:          
	3) Street Address:          
	4) Lot Number:           
	5) Scope of Work:          
	6) Cost Estimate:          
	7) Sweat Equity Identification:          
	8) Signed and Dated:
	9) Certificate of Qualification (has copy been enclosed?).          
	VIII) NOTES
	(www.aadnc-aandc.gc.ca/eng/1334238948976/1334239034456#ch6hp)
	The project should not commence without an approved MLG in place. The applicant is responsible for all costs associated with work undertaken prior to the approval of the MLG.
	Once all of the steps outlined in the MLG Process for First Nation Housing Projects section have been accomplished, you can submit a MLG application package. The items that you need to include in the package are the following:
	1) Original BCR or equivalent authorizing document; 
	2) MLG application form;
	3) Project description for the purposes of Environmental Assessment, if applicable; 
	4) Site map of project; 
	5) Copy of a letter of intent or a copy of a Loan Agreement from a lender or a copy of a Commitment letter from CMHC; 
	6) CMHC On-Reserve Non-Profit Housing Program (Section 95) 301A application form, if applicable; and 
	7) Certificate of Insurance from CMHC.* Contact your lender for more information* If you live in Yukon, consult your Regional AANDC office for more information.
	Please note that your First Nation must ensure that AANDC Financial and Capital Reporting is up to date, as this is a requirement for MLG approval.
	Send the completed package to:
	Regional Housing Officer
	Aboriginal Affairs and Northern Development Canada
	1138 Melville Street, Suite 600
	Vancouver, BC, V6E 4S3
	Telephone: 604-775-5100
	Fax: 604-775-7149
	(www.aadnc-aandc.gc.ca/eng/1334238948976/1334239034456#ch2ih)
	The project should not commence without an approved MLG in place. The applicant is responsible for all costs associated with work undertaken prior to the approval of the MLG.
	Once all of the steps outlined in the MLG Process for Individual Homeownership section have been accomplished, you need to prepare an MLG package. The items that you need to include are the following:
	1) Original BCR or equivalent authorizing document; 
	2) MLG application Form; 
	3) Site map of project; 
	4) Project description for the purposes of Environmental Assessment; 
	5) Copy of a letter of intent or a copy of a Loan Agreement from an approved lender; and 
	6) Certificate of Insurance from Canada Mortgage and Housing Corporation (CMHC).* Contact your Lender for more information* If you live in Yukon, consult your Regional AANDC office for more information. 
	Please note that your First Nation must ensure that AANDC Financial and Capital Reporting is up to date, as this is a requirement for MLG approval.
	Send the completed package to:
	Regional Housing Officer
	Aboriginal Affairs and Northern Development Canada
	1138 Melville Street, Suite 600
	Vancouver, BC, V6E 4S3
	Telephone: 604-775-5100
	Fax: 604-775-7149
	INFORMATION
	First Nation Name and Reserve Name
	Project Number  Band Number
	Project Title
	1. All details of the product are resolved.
	2. There is no flaw, omission, uncompleted work, claim or outstanding payment.
	3. The construction complies with all requirements of applicable codes and standards.
	4. Official inspection report(s) or certificate(s) by qualified Inspector(s) is attached.
	5. Environmental Assessment Compliance
	List the reports or supporting documents attached: e.g., Fire Commissioner (Labour Canada)     Environmental License (Provincial)     Health Canada (water, sewage, testing, etc.)  Worker’s Compensation (Safety & Labour Conditions)  Survey & Soil Testing Reports, Concrete Testing   Reports, etc.
	___________________________________________________
	___________________________________________________
	___________________________________________________
	Signature of Project Manager Authorized by the Band Council   Date:
	Received by AANDC BC:        Date: 
	ACME INSPECTIONS
	Date:     
	To: Jane Doe – Chief, ABC Indian Band
	Re: Inspection of Lois Lane Residence
	I have inspected the residence located at ABC IR#7, 100 Nowhere Street, Lot 60, occupied by Lois Lane and have found it to be 100% ready for occupancy as per the 20_ _ /20_ _ British Columbia Building Code.
	Sincerely,
	John Brown,BOABC Level One Inspector     
	Reporting Due Dates for AANDC Funding
	Completion Reports are normally due ninety days after March 31 of the fiscal year that funding was provided, subject to other dates determined by the terms conditions for approving funding. 
	Progress Report due dates are determined on a case-by-case basis.
	Refer to current BC Region AANDC Program Guide.
	Updates to the FNIIP
	Updates for the next fiscal year must be submitted to AANDC by November 30 of the current fiscal year. The FNIIP serves as a continuous update to the community’s five-year capital planning. Currently, AANDC BC Region requests annual updates for housing projects through the FNIIP update; however, specific Annual Housing Plans may be required at a later date.
	Applications for AANDC Subsidy toward CMHC Section 95 Social Housing Program
	AANDC and CMHC send a call letter for applications during the third quarter of the year. Proposal submission due date for the next fiscal year (starting April 1) is normally during February of the current year. Inquiries should be directed to the CMHC or AANDC  housing representative.
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